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BASE REALIGNMENT AND CLOSURE
Army Overview

The folloWing are general points related to the information arrayed in this
budget submission:

- No Military End Strength savings are shown in this plan. Those savings are
shown in the Army's end strength reductions programmed through FY95.

- Savings from Defense Management Review Decisions (DMRD) are annotated in the
various packages. Those savings have already been withdrawn from the Army's
program.

I. FISCAL YEAR 1992: During FY 1992, the Army was provided $59.3 million. These
funds were used for Planning and Design, Military Construction, and Environmental
Restoration. The Army funded an additional $56.5 million from outside the BCA II.

A. MAJOR EVENTS SCHEDULE.

1. Construction. Military construction projects were initiated at Fort
Dix, NJ, and Fort Knox, KY, as part of the Fort Dix and USA Recruiting Command
(USAREC) realignment packages. These projects will allow the Army to bring Fort
Dix’ s sewage treatment facility into compliance with New Jersey environmental laws
and move USAREC from Fort Sheridan, IL to Fort Knox, KY. Planning and Design of
other BRAC 91 MILCON projects began in FY 92.

2. Moves. USAREC started its move from Fort Sheridan, IL to Fort Knox,
KY. Fort Dix units were realigned to support reserve and active component training.
Consolidation of Aviation Systems Command and Troop Support Command in the St.
Louis, MO, area began. Movement of elements of the 2nd Armored Division from Fort
Polk, LA, to Fort Hood, TX, began. Laser bioceffects research was relocated from
Letterman Army Institute of Research (LAIR), Presidio of San Francisco, CA, to
Armstrong Laboratory, Brooks Air Force Base, TX. Relocations from the Biomedical
Research & Development Laboratory, Fort Detrick, MD, were completed for occupational
research to Armstrong Laboratory, Wright-Patterson Air Force Base, OH, as was
medical materiel research, to the Medical Materiel Development Activity, Fort
Detrick, MD.

B. BASE CLOSURE ACCOUNT BUDGET REQUEST. $59.3 million.

C. MISSION IMPACTS. No actions programmed in FY92 had an adverse impact on
the missions of the affected units.

D. CONJUNCTIVE FUNDING. The Fort Dix project for the Waste Water Treatment
plant is conjunctively funded with FY92 MCA funds. Separate DD-1391's, with proper
cross referencing were prepared for each appropriation used.

II. FISCAL YEAR 1993:

A. MAJOR EVENTS SCHEDULE.

1. Construction. Projects executed were associated with Fort Polk, Fort
Benjamin Harrison, Fort Huachuca, Army Research Laboratory, Fort Devens, and USAREC
packages.

2. Moves. Major moves included:




a. Movement of one brigade of the 7th Infantry Division from Fort
Ord, CA, to Fo;t Lewis, WA.

b. Movement of the Joint Readiness Training Center from Fort
Chaffee, AR, to Fort Polk, ILA.

c. Continue to move the elements of the 2nd Armored Division from
Fort Polk, LA, to Fort Hood, TX.

d. Movement of the 2nd Armored Cavalry Regiment, formerly the 199th
SIB, from Fort Lewis, WA, to Fort Polk, ILA.

e. Movement of selected units in the Fort Devens, Fort Ord, Fort
Benjamin Harrison, Army Research Laboratory, and Project Reliance packages.

f. Completed consolidation of Aviation Systems Command and Troop
Support Command at St. Louis, MO.

g. Move workload from Sacramento Army Depot based on public
competition of the workload between selected Army and Air Force locations.

h. Complete the movement of USAREC from Fort Sheridan, IL, to Fort
Knox, KY.

i. Complete movement of the Material Readiness Support Activity from
Lexington Army Depot and the Logistics Control Activity from Presidio of San
Francisco to Redstone Arsenal, AL.

j. Trauma research relocation was completed from LAIR to the
Institute of Surgical Research, Fort Sam Houston, TX. The Micro-wave bioeffects
research function was moved from Walter Reed Institute of Research, Washington, DC,
to Armstrong Laboratory, Brooks Air Force Base, TX. Blood research relocation was
completed from LAIR to the Naval Medical Research Institute, Bethesda, MD.
Biodynamics (vibration) research from US Army Aeromedical Research Laboratory, Fort
Rucker, AL, to Armstrong Laboratory, Wright-Patterson Air Force Base, OH, was
completed.

B. BASE CLOSURE ACCOUNT BUDGET REQUEST. $360.8 million.

C. MISSION IMPACTS. No actions being taken will adversely impact on the
mission of affected organizations or units.

D. CONJUNCTIVE FUNDING. Heating Plant at Fort Huachuca, AZ, is conjunctively
funded with BRAC I, FY 93 MILCON funds and operations building at Fort Huachuca is
conjunctively funded with FY 94 MCA funds. Separate DD-1391's, with proper cross
referencing to each account, were prepared for each project. These joint projects
are necessary due to BRAC 91 increasing the number of buildings and thus the heating
requirements on Fort Huachuca.

III. FISCAL YEAR 1994:

A. MAJOR EVENTS SCHEDULE.
1. Construction. Projects executed are associated with the Army Research
Laboratory, Sacramento Army Depot, Fort Devens, Fort Ord, Fort Polk, Fort Benjamin
Harrison, and Fort Huachuca packages.

2. Moves. Major moves included:




a. Continue Sacramento Army Depot workload moves.

b. Continue the movement of units from Fort Devens, MA, to selected
locations. Begin move of 10 Special Forces Group (A) from Ft Devens to Ft Carson.

c. Complete the movement of the 2nd Armored Division from Fort Polk,
LA, to Fort Hood, TX.

d. Move selected units in the Army Research Laboratory, Fort
Benjamin Harrison, and Project Reliance packages.

e. Combat dentistry research relocation was initiated from the
Institute of Dental Research, Washington, DC, to the Naval Dental Research
Institute, Great Lakes Naval Base, IL.

B. BASE CLOSURE ACCOUNT BUDGET REQUEST. $393.9 million.

C. MISSION IMPACTS. No action being taken will adversely impact on the
missions of affected organizations or units.

D. CONJUNCTIVE FUNDING. None.

Iv. FISCAL YEAR 1995:

A. MAJOR EVENTS SCHEDULE.

1. Construction. Projects to be executed are associated with the Army
Research Laboratory, Fort Devens, Fort Benjamin Harrison, and Fort Huachuca
packages.

2. Moves. Major moves include:

a. Continue the movement of selected units in the Army Research
Laboratory, Letterkenny Army Depot, Sacramento Army Depot, and the Project Reliance
Packages.

b. Complete 10th Special Forces Group from Ft. Devens, MA to Ft.

Carson, CO.
c. Move Army Materials Technology Laboratory to Aberdeen PG.

d. Move the Defense Information School (DINFOS) and the Soldier
Support Center (SSC) from Fort Benjamin Harrison, IN, to Fort Meade, MD, and Fort
Jackson, SC, respectively.

B. BASE CLOSURE ACCOUNT BUDGET REQUEST. $190.6 million.

C. MISSION IMPACTS. No actions taken will have an adverse impact on the
missions of affected organizations,contingent upon the restoration of $76.2 million
of Budget Authority for FY 95.

D. CONJUNCTIVE FUNDING.
a. The Laboratory Complex at Adelphi, MD is conjunctively funded with
$6.6 million from FY95 MCA funds. Separate 1391’ s, with proper cross referencing to
each account, were prepared for each project.

b. The Defense Information School Applied Instruction Building at Fort
Meade, MD, is conjunctively funded with Air Force BCA and Navy MCN funds.




V. FISCAL YEAR 1996:

A. MAJOR EVENTS SCHEDULE.

1. Construction. Projects to be executed are associated with the Army
Research Laboratory Package.

2. Moves. Major moves include:

a. Continue the movement of activities in the Army Research
Laboratory and Fort Devens packages.

b. Complete the move of the Depot Systems Command to Rock Island
Arsenal, IL.

c. Complete the move of all units from Fort Benjamin Harrison, IN,
to Fort Jackson, SC.

d. Continue the relocation of activities in the Project Reliance
package to various locations.

e. Realign the Enlisted Records Evaluation Center (EREC) from Fort
Benjamin Harrisom, IN, to the Total Army Personnel Command in Alexandria, VA.

B. BASE CLOSURE ACCOUNT BUDGET ESTIMATE: $373.4 million.

C. MISSION IMPACTS. No actions being taken will adversely impact on the
missions of affected organizations.

D. CONJUNCTIVE FUNDING. :None.

VI. FISCAL YEAR 1997:

A. MAJOR EVENTS SCHEDULE.

1. Construction. Projects to be executed are associated with the Army
Research Laboratory Package.

2. Moves.
a. Navy infectious disease research relocation from Naval Medical
Research Institute, Bethesda, MD, to Walter Reed Army Institute of Research,
Washington, DC, will be completed.

b. Complete movement of activities in the Army Research Laboratory
package.

B. BASE CLOSURE ACCOUNT BUDGET ESTIMATE. $.040 million.

C. MISSION IMPACTS. No actions being taken will adversely impact on the
missions of affected organizations.

D. CONJUNCTIVE FUNDING. NONE.




BASE REALIGNMENT AND CLOSURE 91
FINANCIAL SUMMARY
(DOLLARS IN MILLIONS)

TOTAL
EY 1992 EY 1993 EY 1994 FY 1995 EY 1996 FEY 1997 __FY 92-97
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 23.600 138.810 246.450 83.418 28.815 0.000 521.093
Family Housing 0.000 1.049 0.419 0.649 0.287 0.000 2.404
Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations 0.000 1.049 0.419 0.649 0.287 0.000 2.404
Environment 35.650 49.984 58.736 43.700 124.920 57.290 370.280
Operation and Maintenance 0.050 149.093 76.902 55.821 234.646 58.862 575.374
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 21.864 11.494 7.012 64.080 12.388 116.838
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
TOTAL ONE-TIME COSTS ** 59.300 360.800 394.001 190.600 452.748 128.540 1,585.989
Revenues From Land Sales (-) 0 0 (57) 0 (79.300) (128.500) (207.857)
Budget Request 59.300  360.800 393.944 190.600 373.448 0.040 1,378.132
EUNDING QUTSIDE THE ACCQOUNT:
Military Construction 7.477 0.000 0.000 0.000 0.000 0.000 7477
Family Housing 0.000 0.160 0.000 0.000 0.000 0.000 0.160
Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations 0.000 0.160 0.000 0.000 0.000 0.000 0.160
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operation and Maintenance 44.728 11.562 20.713 0.000 0.000 0.000 77.003
Other 4.139 0.000 0.000 0.000 0.000 0.000 4.139
Homeowners Assistance Program 0.125 0.050 0.461 9.652 2.300 2.300 14.888
TOTAL OUTSIDE THE ACCOUNT 56.469 1.772 21.174 9.652 2.300 2.300 103.667
SAVINGS:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 2.080 2.080
Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations 0.000 0.000 0.000 0.000 0.000 2.080 2.080
Operation and Maintenence 55.068 105.463 198.934 241.312 276.599 301.745 1,179.121
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Civilian ES (1.357) (2.296) (4.180) (4.704) (5.317) (5.648) (5.648)
Military ES 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Savings 55.068 105.463 198.934 241.312 276.599 303.825 1,181.201
NETIMPLEMENTATION COSTS:
Military Construction 31.077 138.810 246.450 83.418 28.815 0.000 528.570
Family Housing 0.000 1.209 0.419 0.649 0.287 (2.080) 0.484
Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations 0.000 1.209 0.419 0.649 0.287 (2.080) 0.484
Environment 35.650 49.984 58.736 43.700 " 124.920 57.290 370.280
Operation and Maintenance (10.290) 55.192 (101.319)  (185.491) (41.953) (242.883) (526.744)
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 4.139 21.864 11.494 7.012 64.080 12,388 120.977
Homeowners Assistance Program 0.125 0.050 0.461 9.652 2.300 2.300 14.888
Revenue From Land Sales (-) 0.000 0.000 (57) 0.000 (79.300) (128.500) (207.857)
NET IMPLEMENTATION COSTS 60.701 267.109 216.184 (41.060) 99.149 (301.485) 300.598
LESS LAND REVENUES

**FY95 INCLUDES $76.3M BUDGET AUTHORITY WHICH WILL BE RETURNED TO THE ARMY -~
FROM THE NAVY IN FY95.

1/27/957:00 5 Exhibit BC-03




ONE-TIME IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Honeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenues From Land Sales (-)
Budget Request

EUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenence

Military Personnel

Other

Civilian ES

Mititary ES

Total Savings

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Proigram
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 91
FINANCIAL SUMMARY
ARMY/AVIATION SYSTEMS COMMAND/TROOP SUPPORT COMMAND -
(DOLLARS IN THOUSANDS)

TOTAL
EY 1992 FY 1993 EY 1994 EY 1995 EY 1996 EY1997 _FY92-97
0 0 0 () 0 0 0
()} 0 0 0 ()} 0 ()
0 0 () ()} 0 () ()
0 0 0 () () 0 0
()} 0 0 0 0 () 0
0 3,212 () () 0 0 3,212
0 0 0 o ()} 0 0
0 [} 0 0 0 ()} 0
0 0 0 0 () 0 0
()} 3,212 0 ()} 0 [ 3,212
0 o 0 0 0 0 ()
0 3,212 ()} 0 0 () 3,212
0 0 0 0 0 ()} o
0 0 0 0 [ 0 ()
0 ()} ()} 0 ()} 0 0
() [ o 0 0 o 0
() 0 o 0 0 0 ()
1,721 0 [ ° 0 0 1,721
. 0 0 0 0 () 0 0
0 0 0 0 ° ° 0
1,721 0 0 0 ()} () 1,721
0 0 () o () 0 0
0 0 0 0 () 0 ()
0 () 0 [ 0 0 0
0 0 0 ()} 0 0 0
16,400 20,100 22,800 23,400 23,400 23,400 129,500
0 [ [ o 0 0 0
0 0 () 0 ()} ()} 0
(450) (500) (500) (500) (500) (500) (500)
0 ° 0 [ o o 0
16,400 20,100 22,800 23,400 23,400 23,400 129,500
0 0 0 () 0 ()} ()}
0 0 0 0 ° 0 0
o ()} o () () 0 0
() () () 0 0 0 ()
() 0 0 0 0 0 ()
(14,679)  (16,888)  (22,800)  (23,400)  (23,400)  (23,400) (124,567)
0 0 () ()} ()} 0 0
() 0 0 0 ()} 0 0
o 0 0 0 ° 0 0
()} 0 0 0 0 0 0
(14679)  (16,888)  (22,800)  (23,400)  (23,400)  (23,400) (124,567)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Missouri/Aviation Systems Command and Troop Support
Command

Realignment Package: Merge Aviation Systems Command and Troop Support Command
(AVSCOM/TROSCOM), St Louis, MO.

Costs:
Military Construction: None

Conjunctively~-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: 1Includes civilian severance pay for the estimated 450
civilian separations in FY92 and 50 civilian separations in FY 93. Additionally,
minor construction was required to repartition the buildings for the newly-merged

organization as well as for information management support to merge the two existing
inventory control points.

Military Personnel: None.

Procurement Items: None

Revenues from ILand Sales: None.
Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings were previously taken by one or more Defense
Management Review Decisions.

Military Personnel: None.
Other: None.

Environmental: Record of Environmental Consideration completed 10 April 1992.

Exhibit BC-04




- MP NT. N

Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Mititary Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales (-)
Budget Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing
Construction
Operations
Operation and Maintenance
Military Personnel
Other
Civilian ES
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personne!
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 91

FINANCIAL SUMMARY
ARMY RESEARCH LABORATORY
(DOLLARS IN THOUSANDS)
TOTAL
EY 1992 FY 1993 FY 1994 FY 1995 FY 1996 FY 1997 FY 92-97
0 12,000 105500 43,000 1,500 0 162,000
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 1,070 1,600 1,326 270 1,000 5,266
0 11,547 6715 21,902 32,150 38,096 110,410
0 0 0 0 0 0 0
0 0 1,378 4,100 42,590 10,330 58,398
0 0 0 0 0 0 0
0 24617 115193 70,328 76,510 49,426 336,074
0 0 0 0 0 0 0
0 24617 115193 70,328 76,510 49,426 336,074
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
4,167 0 0 0 0 0 4,167
0 0 0 0 0 0 0
0. 0 0 0 0 0 0
4,167 0 0 0 () () 4,167
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
4168 10,228 15589 30,234 48,708 53,389 162,316
0 0 0 0 0 0 0
0 0 0 0 0 0 0
(160) (215) (333) (676) (774) (778) (778)
0 0 0 0 0 ()} 0
4168 10,228 15589 30,234 48,708 53,389 162,316
0 12,000 105500 43,000 1,500 0 162,000
0 0 0 0 0 0 0
0 0 0 0 0 0 ()}
0 0 0 0 ()} 0 0
0 1,070 1,600 1,326 270 1,000 5,266
M 1,319 (8.874)  (8,332) (16,558) (15,203)  (47,739)
[ 0 0 0 0 0 0
0 0 1,378 4100 42590 10,330 58,398
0 0 0 0 0 0 0
0 0 0 0 0 0 0
(1) 14389 99,604 40,094 27,802  (3963) 177,925
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Virginia, Maryland, Massachusetts, New Jersey, New
Mexico, Michigan, Ohio, and Alabama/Realign Laboratories

Realignment Package: Establish the Army Research Laboratory (ARL), at Adelphi, MD
and move the following elements:

o Move the Army Research Institute (ARI) MANPRINT function from Alexandria, VA, to
Aberdeen Proving Ground (APG), MD.

0 Move the 6.1 and 6.2 materials elements from the Belvoir Research and
Development Center, VA, to APG, MD.

0 Move the Army Materials Technology Laboratory (AMTL) (less Structures element)
from Watertown, MA, to APG, MD.

0 Move the AMTL Structures element to the Army Aviation Aerostructures
Directorate collocated at NASA-Langley Research Center at Hampton, VA, and expand
the mission at that site to form an Army Structures Directorate.

© Move the Directed Energy and Sensors Basic and Applied Research element from
the Center for Night Vision and Electro-Optics at Fort Belvoir, VA, to Adelphi, MD.

0 Move the Electronic Technology Device Laboratory from Fort Monmouth, NJ, to
Adelphi, MD.

0 Move the Battlefield Environment Effects element of the Atmospheric Science
Laboratory at White Sands Missile Range, NM, to Adelphi, MD.

0 Move Ground Vehicle Propulsion Basic and Applied Research from Warren, MI, to
the Army Aviation Propulsion Directorate collocated at the NASA-Lewis Research
Center in Cleveland, OH, to form the Army Propulsion Directorate.

© Move the Harry Diamond Laboratories Woodbridge Research Facility element to
the Army Research Laboratory, Adelphi, MD and close/dispose of the Woodbridge, VA,
facility.

o Move the Fuze Development and Production Mission (Armament related) from Harry
Diamond Laboratories, Adelphi, MD, to Picatinny Arsenal (ARDEC), NJ.

© Move the Fuze Development Mission (Missile related) from Harry Diamond
Laboratories, Adelphi, MD, to Redstone Arsenal (MRDEC), AL.

Costs:

Military Construction:

Amount
L ion/Proj Titl Fiscal Year S in 000)
Aberdeen, MD/Lab Complex 93 12,000
Subtotal for FY 93 12,000
Adelphi, MD/Lab Complex 94 36,100
Aberdeen, MD/Lab Complex 94 66,500
Redstone, AL/Lab Addition 94 2,900
Subtotal for FY 94 105,500
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

{Continued)
Adelphi, MD/Lab complex 95 43,000
Subtotal for FY 95 43,000
Adelphi, MD/Scale Model Facility 96 1,500
Subtotal for FY 96 1,500
TOTAL PROGRAM FOR FY 1992-1997 162,000

njunctively-Fun ion:

Fiscal Tot Cost Conij Fund

Location/Project Title Year (S in 000) ($ in 000) Source
Adelphi/Lab Complex 95 49,600 6,600 MCA
Fami H in n ion: None
Fami H in ions: None.
ration an intenance: Includes civilian PCS costs for approximately 800

personnel spaces and severance costs for an estimated 774 personnel spaces being
eliminated starting in FY 93. 1Includes costs for criteria design development for
both the laboratory equipment and facilities for the Aberdeen Proving Ground

and Adelphi sites. Contractual services to prepare Woodbridge facility for disposal
by FY 94 are also included as are transportation costs for equipment from other
laboratory facilities that are being realigned to Adelphi and APG, Maryland.

Military P nel: None.

Pr I Items: Includes the cost to replace equipment that is not economical
to move and/or is a high risk transfer item.

Reven from nd les: None.
Savings:
Military Construction: None.
Family Housing Construction: None.
mj H in i : None.
ration an in : Includes savings related to Defense Management Review

Decisions (DMRD) that have already been removed from the Army budget.
ilitary Personnel: None.

Qther: None.
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BASE REALIGNMENT AND CLOSURE

PACKAGE DESCRIPTION
(Continued)

Environmental: The enhanced preliminary assessment of the Woodbridge Research
Facility that was completed in March 1992 identified 27 areas that required
environmental evaluation. A site inspection and remedial investigation of these 27

areas are on-going.

Description of Action

Aberdeen Proving Ground (EIS)
Record of Decision (ROD)

Adelphi (EA)
Supplemental (EA)

Finding of No Significant Impact

Woodbridge Research Facility:
Environmental Impact Statement ROD

Remedial Investigation/Feasibility Study
Remedial Action Plan
Remedial Action

Statement of Condition

11

Completion Date

December 1992

August 1994

October 1992

May 1995
September 1995
May 1996
July 1997

September 1997

Exhibit BC-04C




ARMY RESEARCH LABORATORY

FY 1996 FORM 1391'S

(MILITARY CONSTRUCTION DATA)

12




1.COMPONENT 2.DATE
‘ FY 1986 NILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 13 SEP 1994
3.INSTALLATION AND LOCATION 4 .PROJECT TITLE
Adalphi Laboratory Center
Maryland Scale Modal Facility
5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
: Autx 1,500
317 27365 Apprep 1,500
9.COBT DSTIMATES
ITEH UM | QUANTITY rs ‘gggg y
PRIMARY FACILITY 1,242
Scale Model Facility SF 14,580, 83.21 {(1,313)
IDS Installaticn Ls - - (24)
Building Information Systems LS - - {5)
|SUPPORTING FACILITIES 110
Elactric Service : ) ‘ LS - - (21)
Water, Sewer, & Gas .S - _— (16)
Paving, Walks, Curbs & Gutters LS - - (13)
Storm Drainage LS - - (31)
Site Imp( 18) Demo( ) LS . - - (18)
Information Systems - LS - - (1)
ESTIMATED CONTRACT COST 7 1,352
CONTINGENCY PERCENT (5.00%) 68
SUBTOTAL o o 1,420
SUPERVISION, INSPECTION & OVERHEAD (6.00%) g5
TOTAL REQUEST 1,505
TOTAL REQUEST (ROUNDED) 1,500
INSTALLED EQUIPMENT-OTHER APPROPRIATIONS (4)
10.Pescription of Propesed Construction Construct an electromagnetically-transparent scale
model exparimentation facility. Special features include a high-ceiling,
open—-span pole supportaed wooden structure, with minimal metallic facteners to
aveid electromagnetic reflections, and a plywood skin. Interior features
include a staging area, and a ground-level sand bed experimentation area
supported over a basement-level instrumentation area by non-metallic columns,
beams and decking. Project also includas access to tha bullding interior
through parsonnel doors and a rollup door to the staging area,; access to the
subsurface working area by cargo ramp and personnel stalrs. Install an
intrusion detection system (IDS). Supporting facilities ineclude utilities;
electric servica; paving, walks, curbs and gutters; access road; storm
drainage; information systems; and site improvements, Heating will be provided
by portable electrio infrared heaters, air conditioning by individual portabls
units. Damolish one building (19,200 SF).
11, REQUIREMENT: 14,580 SF ADEQUATE: NONE SUBSTANDARD: 15,000 sF
PROJECT: Construct a scale model experimentation facility. (New Mission)

. TORX PREVIOUS EDITIONS MAY BE USED INTERNALLY
DD , 5y 1391 UNTTL EXHAUSTED FAGE NO. 13




1.COMPONENT 2.DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA
ARMY /BCA : 13 SEP 1994

3.INSTALLATION AND LOCATION

Adelphi Laboratory Center, Maryland

4.PROJECT TITLE 5.PROJECT NUMBER

Scale Model Facility 27365

REQUIREMENT : This project is required to provide an adequate laboratory with

special design features (e.g., electromagnetic transparency) to house scale
model experimentation operations relocating due to the closure of the
Woodbridge Research Facility, Woodbridge, VA, under provisions of the approved
1991 proposals of the Base Realignment and Closure Commission (BRAC 91y,
CURRENT SITUATION: The US Army Research Laboratory is the tri-service

RELIANCE lead laboratory for scientific research, technology development, and
analysis in the area of nuclear electromagnetic pulse phenomenology, and is
the US Army lead laboratory for similar work in the areas of high power
microwave and electronic warfare phenomenology Current electromagnetic scale
model experimentation activities are conducted at both the WRF and the
Engineer Proving Ground (EPG), Fort Belvoir, VA. The EPG activity is contained
within a 140'x 100'x 50' high wooden structure. Experimentation is performed
over a 50'x 80' box containing 4' of calcium chloride-treated sand. Data is
collected, recorded and processed in a built-in radio frequency (RF) shielded
enclosure within the structure. The structure was built in 1966, put into its
present configuration in 1976, and rehabilitated in FY 90. Upgraded '
experimental apparatus was added in FYs 89 and 90. Experiments conducted at
the WRF are performed inside the 3- story—hlgh bay area of Building 211
(approximately 70'x 50'x 30'). At the WRF site experiments are performed over
a fine copper mesh providing an enhanced ground plane. Again, data may be
collected, recorded, and/or processed inside a built-in RF shielded room or an
external instrumentation van. Building 211 at the WRF was constructed in 1978.
The high-bay area has been used as a scale model test facility since 1988. In
early 1990, plans to develop the EPG required termination of scale model
experimentation at that locaton no later than June 1993, with test equipment
to be relocated to WRF. Remaining facilities at WRF were subsequently directed
for accelerated closure by the Under Secretary of the Army by end of FY 94
under provisions of BRAC 91, with test elements to be integrated into the
Adelphi Laboratory Center (ALC).

IMPACT IF NOT PROVIDED: Scale model facilities (SMF) now available at EPG

and WRF are the only known facilities in the ‘United States. If this project is
not provided, the scheduled closures at EPG and WRF will eliminate US scale
model testing, leaving no option but full scale tests to validate
electromagnetic effects. Such full scale testing is currently not technically
feasible for fixed-site equipment, would be environmentally controversial, and
would be cost-prohibitive. Consequently, the ability to adequately test the
surv1vab111ty of military facilities and equipment under a nuclear environment
or subject to directed energy devices operating in the electromagnetic
spectrum would no longer be available, so that assessments of risk to materiel
and forces would be based on estimates alone.

ADDITIONAL: This project will be coordinated with the installation physical
security plan, and all required physical security and/or combatting terrorism
(CBT/T) measures will be included.

VIOUs
PREVI EDITIONS MAY BE USED INTERNALLY PAGE NO. 14
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1.COMPONENT 2.DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA -
ARMY/BCA : 13 SEP 1994
3.INSTALLATION AND LOCATION
Adelphi Laboratory Center, Maryland
4 .PROJECT TITLE 5.PROJECT NUMBER
Scale Model Facility 27365
12. SUPPLEMENTAL DATA:
B. Equipment associated with this project which will be provided from
other appropriations:
Fiscal Year
Equipment Procuring Appropriated Cost
Nomenclature Appropriation Or Requested ($000)
INFO SYS - IsC OPA 0000 2
Info Sys - 1ISC OPA 0000 2
TOTAL 4
|
1
1
‘ PREVIOUS EDITIONS MAY BE USED INTERNALLY
‘ DD , e 1391C UNTIL EXHAUSTED PAGE NO. 15
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-TIME IMP E N

Military Construction
Family Housing

Construction

Operations
Environment
Operations and Maintenance
Military Personnel
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenues From Land Sales (-)
Budget Request

FUNDING OUTSIDE THE ACCOUNT;
Military Construction
Family Housing
Construction
Operations
Environmental
Operations and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing
Construction
Operations
Operations and Maintenance
Military Personnel
Other
Civilian ES
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operations and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenues From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 91

FINANCIAL SUMMARY
ARMY/LETTERKENNY ARMY DEPOT
(DOLLARS IN THOUSANDS)

TOTAL

EY_1992 FY 1993 FY 1994 FY 1995 FY 1996 FY 1997 _ FY 92-97

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 3,445 2,288 0 21,131 0 26,864

0 0 0 0 0 0 0

0 2,383 0 0 ()} 0 2,383

0 0 0 0 0 ()} 0

0 5,828 2,288 0 21,131 0 29,247

0 0 0 0 () 0 0

0 5,828 2,288 0 21,131 0 29,247

0 0 0 0 0 0 0

0 0 0 0 0 0 ()

0 0 0 0 0 0 0

0 0 0 0 0 ()} 0

0 0 0 0 0 0 0

713 0 1,074 0 0 0 1,787

556 0 0 0 0 0 556

0. 4 0 0 0 0 4

1,269 4 1,074 0 0 0 2,347

0 0 0 0 0 0 0

0 0 0 () 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 () 0

8900 12,100 24,800 30,700 30,100 30,100 136,100

0 0 0 0 0 0 0

0 0 0 0 0 ()} 0

(204) (270) (558) (672) (672) (672) (672)

0 0 0 0 0 0 0

8900 12,100 24,800 30,900 30,100 30,100 136,100

0 0 0 () 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

(8,187)  (8,655) (21,438) (30,100)  (8,969) (30,100)  (107,449)

0 0 0 0 0 0 ()

556 2,383 0 0 0 0 2,939

0 4 0 0 0 0 4

0 0 0 0 0 0 0

(7.631)  (6,268) (21,438) (30,100)  (8,969) (30,100)  (104,506)
16
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Pennsylvania, Illinois, Kentucky, Alabama, and
California/Letterkenny Army Depot

Realignment Package:

o Realign the Headquarters, Depot Systems Command (DESCOM) from Letterkenny
Army Depot, PA, to Rock Island Arsenal, IL, and merge it with part of the Armament,
Munitions and Chemical Command (AMCCOM) to form the Industrial Operations Command
(I0C) .

o The inclusion of the Systems Integration and Management Activity in this move
and the transfer of Armament and Chemical elements of AMCCOM to Redstone Arsenal,
AL, was canceled by BRAC 93.

Costs:

Military Construction: None

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Familvy Housing Operations: None.

Qperation and Maintenance: Includes civilian PCS and severance costs associated
with moving Hqg DESCOM to Rock Island Arsenal. Also included are transportation
costs for equipment from Letterkenny Army Depot to Rock Island Arsenal.

Military Personnel: None.

Pr rement Jtems: Includes information management equipment purchases.

Revenues from land Sales: None.

Military Construction: None.

Savings:

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance; Savings were previously taken by one or more

Defense Management Review Decisions.

Military Personnel: None.
Qther: None.

Exhibit BC-04
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BASE REALIGNMENT AND CLOSURE

Environmental:

Description of Action

Letterkenny Army Depot
Environmental Assessment
Finding of No Significant Impact

Redstone Arsenal
Environmental Impact Statement
Record of Decision

Rock Island Arsenal
Environmental Assessment
Finding of No Significant Impact

PACKAGE DESCRIPTION
(Continued)

Completion Date

October 1992

April 1993

March 1993
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BASE REALIGNMENT AND CLOSURE 91

FINANCIAL SUMMARY
ARMY/ROCK ISLAND ARSENAL
(DOLLARS IN THOUSANDS)
TOTAL
EY1992 FY1993 [FEY 1994 FY1995 [FY1996 FEY 1997 -EY92-97
-TIM P NT. TS:
Military Construction 0 0 14,000 0 0 0 14,000
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 1}
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operations and Maintenance 0 17,037 0 0 0 0 17,037
Military Personnel 0 0 0 0 0 0 0
Other 0 959 0 0 0 0 959
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 0 17,996 14,000 0 0 0 31,996
Revenues From Land Sales (-) 0 0 0 0 0 0 0
Budget Request 0 17,996 14,000 0 0 0 31,996
FUNDING QUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operations and Maintenance 1,624 0 0 0 0 0 1,624
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0. 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 1,624 0 0 0 0 0 1,624
SAVINGS:
Military Construction 0 o 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operations and Maintenance 14,700 33,900 42,600 44,900 44,900 44,900 225,900
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES (335) (750) (891) (891) (891) (891) (891)
Military ES ] 0 0 0 0 0 0
TOTAL SAVINGS 14,700 33,900 42,600 44,900 44,900 44,900 225,900
NET IMPLEMENTATION COSTS:
Military Construction 0 0 14,000 0 0 0 14,000
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operations and Maintenance (13,076) (16,863) (42,600) (44,900) (44,900) (44,900) (207,239)
Military Personnel 0 0 0 0 0 0 0
Other 0 959 0 0 0 0 959
Honeowners Assistance Program 0 0 0 0 0 0 0
Revenues From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS (13,076) (15,904) (28,600) (44,900) (44,900) (44,900) (192,280)

LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Illinois, and Alabama/Rock Island Arsenal.

Realignment Package:

0 Relocate the Material Readiness Support Activity (MRSA) from Lexington-
Bluegrass Army Depot, KY, to Redstone Arsenal, AL, along with the relocation of the
Logistics Control Activity (LCA) from the Presidio of San Francisco, CA, to Redstone
Arsenal, AL. The merger of these two activities will form the Logistics Support
Activity (LOGSA).

© The transfer of Armament and Chemical elements of AMCCOM to Redstone Arsenal,
AL, was canceled by BRAC 93.

Costs:

Military Construction:

Amount
Lo ion/Proi Titl Fiscal Year in 000
Redstone Arsenal, AL General
Purpose building 94 14,000
Subtotal for FY 94 14,000
TOTAL PROGRAM FOR FY 1992-199 14,000

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing QOperations: None.

Operation and Maipntenance: 1Includes civilian PCS and severance costs associated

with the move of LCA and MRSA to Redstone Arsenal, AL. Also included are
transportation costs for government equipment that must be moved to Redstone
Arsenal.

Military Personnel: None.

Procurement Items: The purchase of autcmation equipment.

Revenues from Land Sales: None.
Savings:

Military Construction: None.
Family Housing Construction: None.

Exhibit BC-04
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

{(Continued)
Family Housing Operations: None.
Operation and Maintenance: Savings were previously taken by one or more DMRDs.
Military Personnel: None.
Other: None.
Environmental:
Description of Action Completion Date
Redstone Arsenal
Environmental Impact Statement
Record of Decision April 1993

Exhibit BC-04
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BASE REALIGNMENT AND CLOSURE 91
FINANCIAL SUMMARY

ARMY/SACRAMENTO ARMY DEPOT
(DOLLARS IN THOUSANDS)

FY1992 FY1993 FY1994 FY1995 FY1996 FY 1997

NE-TIM PLEMENTATI TS:
Military Construction 0
Family Housing 0

Construction 0

Operations 0
Environment 5,523
Operations and Maintenance 0
Military Personnel 0
Other 0
Homeowners Assistance Program 0
TOTAL ONE-TIME COSTS 5,523
Revenues From Land Sales (-) 0
Budget Request 5,523

N IDE T NT:
Military Construction 0
Family Housing 0

Construction 0

Operations 0
Environmental 0
Operations and Maintenance 5,350
Other 0
Homeowners Assistance Program 44"
TOTAL OUTSIDE THE ACCOUNT 5,394
SAVINGS:

Military Construction 0
Family Housing 0

Construction 0

Operations 0
Operations and Maintenance 8,900
Military Personnel 0
Other 0
Civilian ES (208)
Military ES 0
TOTAL SAVINGS 8,900
NET IMPLEMENTATION COSYS:

Military Construction 0
Family Housing 0

Construction 0

Operations 0
Environment 5,523
Operations and maintenance (3,550)
Military Personnel 0
Other 0
Homeowners Assistance Program 4
Revenues From Land Sales (-) 0
NET IMPLEMENTATION COSTS 2,017

156

[— 2 — I — I -

23,900
0
0
(561)
0

23,900
0
0
0
0

13,377
(2,955)
0
1,009
0

0

11,431

0
0
0
0

12,215
28,831
0
1,536
0
42,582

(57)
42,525

[— - T - T — O — I — I — I - ]

[ — I~ ]

43,700
0
0

(1,019)
0

43,700

o 00

0
12,215
(14,869)

0

1,536

0
67

(1,175)

22

2,450
0

0

0
4,988
7,565
0

0

0
15,003

0
15,003

o [— T — T - I — I — - I~ I - ]

oo o0oo

43,700
0
0

(1,019)
0

43,700

2,450

0

0

0

4,988
(36,135)

0

0
0
0

(28,697)

2,000
0

0

0
2,045
44,342

1,500

49,887

49,887

(=2 -~ I~ T — I — T — ]

coo0oo

43,700
0
0

(1,019)
0

43,700

2,000
0

0

0
2,045
642

0
1,500
0

0

6,187

(= - I — I ]

1,580
471

0

0

0
2,051

(18,500)
(16,449)

o [— -2 — I~ I — I — I — -~ ]

(-2 - I~ I — ]

43,700
0
0

(1,019)
0

43,700

[— 2 — I~ I — ]

1,580

(43,229)
0
0
0

(18,500)

(60,149)

TOTAL
FY 92-97

4,450

0

0

0
39,728
101,998
0

4,045

0
150,221

(18,557)
131,664

[— 20— I -~ I~ I ]

5,506

5,550

o000

207,600

0

0
(1,019)

0

207,600

4,450

0

0

0

39,728
(100,096)

0

4,045
a
(18,557)

(70,386)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army[Location(Package:‘ Army/California, Pennsylvania, Alabama, and Texas/Sacramento
Army Depot

Closure Package: Close Sacramento Army Depot. Transfer the ground communication
electronic maintenance workload from Sacramento Army Depot, CA; to Tobyhanna Army
Depot, PA; Anniston Army Depot, AL; Red River Army Depot, TX; Letterkenny Army
Depot, PA; and Corpus Christi Army Depot, TX. Retain 50 acres for Reserve Component
(RC) use.

Costs:

Military Construction:

Amount

Location/Proj Titl Fiscal Year in 0
McClellan AFB, CA/warehouse Test 95 150
McClellan AFB, CA/Admin Building 95 2,300

Subtotal for FY 95 2,450
Reserve Center Renovation 96 2,000

Subtotal for FY 96 2,000
TOTAL PROGRAM FOR FY 1992-1997 4,450

Conjunctively~Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Qperation and Maintenance: 1Includes severance costs for approximately 1000
civilian employees as well as transportation costs for government equipment that
must be removed from the depot prior to disposal. Includes cost to relocate the
tenants on the Depot to other facilities. Also includes the costs to prepare the

competition proposal packages for the nine groups of electrical maintenance workload
that is subject to the Commission-directed "public to public" competition.

Military Personpel: None.
Procurement Items: Includes purchase of IMA support equipment.

Revenues from land Sales: Includes sale of excess properties at Sacramento
Depot.

vin

Military Construction: None

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings were previously taken by one or more DMRDs.
Military Personnel: None.

Qther: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Environmental: Environmental restoration of this National Priorities List site is
at various levels of completion. Several Records of Decision (ROD) for cleanup have
been completed. The remediation of on-site ground water has begun. A base-wide
RI/FS is currently underway. Three distinct ground water plumes have been
identified. Two plumes are contaminated with solvents and the other plume contains
Freon 1134. Various soil contamination sites are also under
investigation/remediation.

Description of Action Completion Date
Sacramento Army Depot:

On site ground water ROD September 1989
Area of Tank No 2 ROD December 1991
Oxidation Lagoons and drainage ditch ROD September 1992
South Post Burn Pits ROD March 1983
Base Wide Cleanup ROD September 1994
Environmental Impact Statement ROD April 1995

Tobyhanna Army Depot
Environmental Assessment
Finding of No Significant Impact October 1992

Anniston Army Depot
Environmental Assessment
Finding of No Significant Impact October 1992

McClellan Air Force Base
Environmental Assessment
Finding of No Significant Impact October 1992

Letterkenny Army Depot
Environmental Assessment
Finding of No Significant Impact October 1992

Exhibit BC-04C
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SACRAMENTO ARMY DEPOT

FY 1996 FORM 1391'S (MILITARY CONSTRUCTION PLAN)
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1.COMPONENT 2.DATE
FY 1936 MILITARY CONSTRUCTION PROJECT DATA
_ARMY/BCA : : - 02 FEB 1985
3, INSTALLATION AND LOCATION 4.PROJECT TITLE
Sacramento Army Depot
california ‘ US Army Reserve Center
5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
: Auth 2,000
711092 171 45589 APPZP 2,000
9.CO5ST ESTIMATES
ITEY U/M | OUANTITY e (gggg)
PRIMARY FACILITY 1,715
Rencvate Bldg . _ SF 33,500 49.70 (1,665)
Building Information Systems ‘ LS - - (50)
SUPPORTING FACILITIES
ESTIMATED CONTRACT COST 1,715
CONTINGENCY PERCENT (10.0%) 172
SUBTOTAL 1,887
SUPFRVISION, INSPECTION & OVERHEAD (6.00%) 113
TOTAL REQUEST 2,000
TOTAL REQUEST (ROUNDED) 2,000
INSTALLED EQUIPMENT-OTHER APPROPRIATIONS (120)
10.pasoription of Preposad Comatruction This project consists of additions/alterations to
an existing barracks—type building to accommodate administrative, training and
storage requirements. Project includes renovation of Ritchen facilities:
upgrades to maechanical, elactrical and talecommunications systems; and,
replacement of deteriorated rocfing. Air conditioning: 80 tons.
1l. REQUIREMENT: 33,500 SF ADEQUATE: NONE SUBSTANDARD: 33,500 SF
PROJECT: Upgrade axisting three-story barracks-type building for temporary
use as a US Army Reserve Center (USARC). {Current Mission)
|REQUIREMENT:  This project is required to support the relocation of Army
Reserve scldiers and assets from Hannum Hall USARC to temporary facilities
within the US Army Reserve enclave pending construction of replacement
facilities programmed in the FY 98 Military Construction, Army Reserve (MCAR)
Program. Thie relocation is necassitated as a result of Base Realignment and
Clogure (BRAC) 91 actions transferring the property to the City of Sacramento.
The project will provide Army Reserve units with temporary facilities for
mission-essential training, administration and storage space until the new
USARC is construoted.

ror PREVIOUS EDITIONS MAY BE USED INTERNALLY
DD , Gy 1391 UNTIL EXHAUSTED PAGE NO. 26




1.COKPONENT 2.DATE
FY 1896 MILITARY CONSTRUCTION PROJECT DATA

ARMY/BCA 02 FEB 1995
3.INSTALLATION AND LOCATION
Sacramento Army Depot, California
4, PROJECT TITLE ' 5.PROJECT NUMBER
US Army Raeserve Center 45589

JICURRENT SITUATION: BRAC 91 actions will directly affact USAR functions on

what was previously known as Sacramento Army Depot, Hannum Hall USARC i
located within a 33 acre USAR parcel of the original Depot which will be
transferred to the City of Sacramanto via an Economic Development Conveyance
in March 1995. Lease arrangements have been made with the City to allow
continued use of Hapnum Hall until July 1997. Existing building is a
three-stery barracke-type building located on the Army Reserve enclave which
was transferred to the Reserves in March 1994. It 1s available as & temporary
facility; however, it must be retrofitted to accommodate the training,
administrative and storage requirements of the Army Reserve units baeing
relocated. A replacement facility for Hannum Hall is currently programmed in
the FY 98 MCAR Program,

IMPACT IF NOT PROVIDED: If this project is not provided, in July 1997 US
Army Regserve units will be required to vacate Hannum Hall with no prospect of
moving into adequate temporary facilities until the FY 98 MCAR project is
constructed. Failure to provide minimum egsential facilities will seriously
impact upon unit training and mobilization readiness, security and
accountability of Army equipment, 28 well as the moralae and retention of unit
personnel.

ADDITIONAYL: This project has baen coordinated with the installation physical
security plan, and 21l required physical security and/or combatting terrorism
(CBT/T) measures are included. This project complies with the scope and design
criteria of DoD 4270,1-M, 'Construction Criteria,' that ware in effect 1
January 1987, as implemented by the Army's Architectural and Engineering
Instructions (AEI), 'Design Criteria,' dated 9 Dacamber 1991, revised 18
September 1982, An ecconomic analysis has been prepared comparing new
construction to rendvation. The ranovation alternative is the most
economically feasible alternative. '

B. Equipment associated with this project which will be provided from

other appropriatiocns:
Flscal Year

Equipment Procuring Appropriated Cost
Noemenclaeture Appropriation Or Reguested ($000)
Furniture OMAR 1896 100
Collateral Equipment OMAR 1995 20
TOTAL 120

you PREVIGUS EDITIONS MAY BE USED INTERNALLY A
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BASE REALIGNMENT AND CLOSURE 91
FINANCIAL SUMMARY
ARMY/FORT DEVENS
(DOLLARS IN THOUSANDS)

EY1992 FY1993 FY1994 FY1995 FY1996 FY 1997

NE-TIME IMPLEMENTAT TS:
Military Construction
Family Housing

Construction

Operations
Environment 13,113
Operation and Maintenance 0
Military Personnel 0
Other 0
Homeowners Assistance Program 0
TOTAL ONE-TIME COSTS 13,113

(=T~ ]

Revenues From Land Sales (-) 0
Budget Request 13,113

NDIN 1D/

Military Construction
Family Housing

Construction

Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

L=~ I~ — N — I — - I - ]

TOTAL OUTSIDE THE ACCOUNT

o

AVIN
Military Construction
Family Housing
Construction
Operations
Operation and Maintenance
Military Personnel
Other
Civilian ES
Military ES

OO0 000O0O0OO0O0

TOTAL SAVINGS

[}

NET IMPLEMENTATION CQSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenues From Land Sales (-)

13,11

OO0 0O0OWOOOOo

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

13,113

19,400 36,850 19,500 7,050
0 419 649 287

0 0 0 0

0 419 649 287
8,721 8,735 7,657 23,389
589 5,077 7,000 31,468

0 0 0 0

837 0 2,599 7,138

0 0 0 0
29,547 51,081 37,405 69,332
0 0 0 0
29,547 51,081 37,405 69,332
0 0 0 0

35 0 0 0

0 0 0 0

35 0 0 0

0 0 0 0

267 860 0 0

0 0 0 0

0 10 0 0

302 870 0 ]

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 11,389 22,203

0 0 0 0

0 0 0 0
0 0 0 (392)

0 0 0 0

0 0 11,389 22,203
19,400 36,850 19,500 7,050
35 419 649 287

0 0 0 0

35 419 649 287
8,721 8,735 7,657 23,389
856 5,937 (4,389) 9,265

0 0 0 0

837 0 2,599 7,138

0 10 0 0

0 0 0 0
29,849 51,951 26,016 47,129

28

[~ -2 - 2N - ]

4,570
11,927
0
2,058
0
18,555

(60,000)
(41,445)

Oo0oo0o00o000 OO

o

[-J -2 - I ]

20,028
0
0
(501)
0

20,028

o0 o0o

4,570
(8,101)
0
2,058
0

(60,000)

(61,473)

TOTAL

FY 92-97

82,800
1,355

0

1,355
66,185
56,061
0
12,632
0
219,033

(60,000)
159,033

-
-

1,172

o000

53,620
0
0
(501)
0

53,620

82,800
1,390
0
1,390
66,185
3,568
0
12,632
10

(60,000)

106,585
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Massachusetts, Arizona, New Jersey, Virginia, Colorado,
and Maryland/Fort Devens.

Closure Package: Close Fort Devens, retaining only facilities to support Reserve
Component training requirements. Create a small reserve enclave on Fort Devens main
post and retain approximately 4,600 acres for Reserve Component training; relocate
10th Special Forces Group (SFG) (Airborne) from Fort Devens, MA, to Fort Carson, CO.
Essential facilities and training areas will be retained. Excess facilities and
land will be sold.

Costs:
Military Construction:
Amount
Location/Project Title Fiscal Year ($ in 000)
Fort Carson, CO/Barracks 93 . 19,400
Subtotal for FY 93 19,400
Fort Carson, CO/Maintenance Complex 94 7,000
Fort Carson, CO/Headquarters Building 94 8.300
Fort Carson, CO/Operations Complex 94 14,000
Fort Carson, CO/Info Systems Facility 94 3,250
Fort Carson, CO/Isolation Complex 94 4,300
Subtotal for FY 94 36,850
Fort Devens, MA/Administration Complex 95 19,500
Subtotal for FY 95 - 19,500
Fort Devens, MA/Ammunition Supply Point 96 2,750
Fort Carson, CO/Clinic 96 4,300
Subtotal for FY 96 7,050
TOTAL PROGRAM FOR FY 1992-1997 82,800
Conjunctively-Funded Construction:
Fiscal Tot Cost Conj Fund
L ion/Proj Titl Year (S in 000) ($ in 000) Source
Fort Carson/Info Sys Fac 94 10,7590 7,500 FY92 MCA

Family Housing Construction: None

Family Housing Operations: Mothballing of vacated family housing
units.

Operation and Maintenance: 1Includes transportation costs for 10th Special Forces
Group equipment. Includes PCS costs for approximately 500 civilian personnel and
severance costs for approximately 501 civilian personnel.

Exhibit BC-04
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Militarv Personnel: None.
Procurement Items: Information Systems Support for MILCON.
Revenues from Land Sales: Excess properties not required for reserve enclave

will be transferred to the Massachusetts Land Bank for reuse. The anticipated
revenue is based on a value estimated by the U.S. Army Corps of Engineers.

Savings:
Mili nstr ion: None.
Famil in nstruction: None.
Family H in rations: None.

Operation and Maintenance: Includes Real Property Maintenance and Base

Operations. Sufficient Base Operations and RPMA were left at Fort Devens to support
the Reserve Component enclave.

Military P nnel: None.

Qther: None.

Environmental: The Master Environmental Plan (MEP) of 8 May 1992 and the enhanced
preliminary assessment of 29 April 1992 identified 76 sites for potential
restoration work. Currently being performed are eleven Remedial
Investigation/Feasibility Studies, twelve site investigations, and sixteen
supplemental site investigations. Removal actions have been recommended for 5 sites
and 32 sites have been recommended for no further action.

Description of Action Completion Date
Fort Carson:

Environmental Assessment

Finding of No Significant Impact October 1992

Fort Devens:

Disposal/Reuse

Environmental Impact Statement

Record of Decision April 1995
Remedial Investigation/Feasibility Study March 1996
Remedial Action Plan August 1996
Remedial Action March 1998
Statement of Condition May 1995
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FY 1996 FORM 1381'S

FORT DEVENS
(MILITARY CONSTRUCTION DATA)
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1.COMPONENT _ 2.DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 13 SEP 1994
3.INSTALLATION AND LOCATION 4 .PROJECT TITLE
Fort Devens
Massachusetts Ammunition Supply Point
5.PROGRAM ELEMENT 6 .CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
Auth 2,750
XXXXXA 422 41792 Approp 2,750
9.COST ESTIMATES
ITEM U/M | QUANTITY OneT (g%gg)
PRIMARY FACILITY 1,534
General Purpose Magazine | sF 4,500{ 185.35 (834)
Storage Magazine SF | 400| 184.50 (74)
Storehouse/Admin. SF 10,000 62.53 (625)
Building Information Systems LS - - (1)
SUPPORTING FACILITIES 957
Electric Service LS - - (123)
Water, Sewer, Gas LS - - (98)
Paving, Walks, Curbs And Gutters LS - -= (270)
Storm Drainage LS - - (37)
Site Imp( 289) Demo( ) LS - — (289)
Information Systems LS - - (17)
Other A LS - - (123)
ESTIMATED CONTRACT COST ) 2,491
CONTINGENCY PERCENT (5.00%) 125
SUBTOTAL . 2,616
SUPERVISION, INSPECTION & OVERHEAD (6.00%) 157
TOTAL REQUEST 2,773
TOTAL REQUEST (ROUNDED) 2,750
INSTALLED EQUIPMENT-OTHER APPROPRIATIONS (1)

10.Description of Proposed Constructios Construct three standard magazines and four
cubicle magazines. Project also includes a storehouse with administrative
space, vehicle holding area and a vehicle inspection area. Supporting
facilities include electric service, exterior lighting, septic system and
water well, paving, parking, alarm system, security fencing and gates, storm
drainage, information systems, and site improvements. Heating will be provided
in the storehouse by oil-fired unit heaters. Heating for the guard shack will
be provided by electric space heaters.

11. REQUIREMENT: 12,400 SF ADEQUATE: 21,393 SF SUBSTANDARD: NONE
PROJECT: Construct three general purpose magazines and four cubicle
magazines.” (New Mission)

REQUIREMENT : As a result of Base Closure, the Senate Appropriations
Committee directed the Department of the Army to move the existing Ammunition
Supply Point (ASP) from Main Post to South Post. The ASP will continue to have
the mission of supporting the reserve units located in the New England area.
CURRENT SITUATION: The need is currently being met by the existing ASP which
was constructed between 1934 and 1956 on Main Post. The existing ZSP is
located adjacent to the main contonement area and a family housing area.

PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO
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1, COMPONENT 2.DATE
' PY 1996 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 13 SEP 1994 |

3.INSTALLATION AND LOCATION

Fort Devens, Magsachusetts

4 .PROJECT TITLE 5.PROJECT NUXBER |

Ammunition Supply Point 41792

CURRENT SITUATION: (CONTINUED)
ammunition is hauled from the ASP to the South Post, Training Area, a distance

of five miles,

IMPACT IF NOT PROVIDED: If this project is not provided, the Senate
Appropriation Committee's directive to move the ASP to South Post will not be
met.

ADDITIONAL: This project has been coordinated with the installation physical
security plan, and all required physical security and/or combatting terrorism
(CBT/T) measures are included. This project complies with the scopa and design
criteria of DOD 4270.1-M, "Construction Criteria," that were in effect 1
January 1987, as implemented by the Army's Architectural and Engineering
Instruotions (AEI), "Design Criteria," dated 9 December 1891, with the 18
September 1992 and all subsequent revisions included in the Design Criteria
Information System (DCIS).

12. SUPPLEMENTAL DATA!
A. ©Estimated Design Data:
(l) sStatus:
(a) Design Start Date........ ... .. i i, . _SEP 1993
(b) Percent Complete 2s Of 01 January 95 {BDGT YR).. 65
(c) Percent Complete As Of 01 October 95 (PROG YR).. 100
(d) Design Complete Date....... Ve e e JUN 1995

(2) Basis:
(a) Standard or Definitive Design - (YES/NO) N
(b) Whare Design Was Most Raecantly Used

(3) Total Design Cost (c) = (a)+(b) OR (d)+(e): ($000)
(a) Production of Plans and Specifications.......... 5
(b) 3all Other Design Costs.............. e 195
(c) Total Design Cost......... Ceen s Pt 290
() COntrACE. ... i vt erriennnanncnsoenonans b 125
(e} In-house..... e e Ve e et 75

(4) Construction Start.......... e e e e NOV 1985

month & ysear
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1.COMPONENT ' 2 .DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA : 13 SEP 1994
3.INSTALLATION AND LOCATION 4 .PROJECT TITLE
Fort Carson
Colorado Prime Care Clinic
5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST {$000)
Auth 4,300
550 38437 Approp 4,300
9.COST ESTIMATES
ITEM UM | QUANTITY ety (gggg)
PRIMARY FACILITY 2,280
Ambulatory Health Clinic SF 15,339| 139.52 (2,140)
Special Foundation sr 15,339 4,81 (74)
Building Information Systens LS - - (66)
SUPPORTING FACILITIES 1,094
Electric Service LS - - (62)
Water, Sewer, Gas LS -= - (62)
Steam And/Or Chilled Water Distr LS - - (144)
Paving, Walks, Curbs And Gutters LS - - (278)
Storm Drainage LS -= - (134)
Site Imp( 185) Demo( ) LS - - (185)
Information Systems g LS - - (229)
ESTIMATED CONTRACT COST ) 3,374
CONTINGENCY PERCENT (5.00%) 169
SUBTOTAL K 3,543
SUPERVISION, INSPECTION & OVERHEAD (6.00%) 213
CATEGORY E EQUIPMENT 552
TOTAL REQUEST 4,308
TOTAL REQUEST (ROUNDED) 4,300
INSTALLED EQUIPMENT—-OTHER APPROPRIATIONS - - (787)
10.Description of Proposed Construction Construct a health clinic and Family Practice

Center. Project includes laboratories, pharmacy, radiology, physical therapy,
optometry and support areas. Special foundations are required on Fort Carson
because of the expansive soils. Supporting facilities include utilities;
electric service; paving, walks, curbs and gutters; parking; troop walkways
and foot paths; storm drainage; information systems; and site improvements.
Access for the handicapped will be provided. Air conditioning: 66 tons.

11. REQUIREMENT: 36,469 SF ADEQUATE: 21,130 SF SUBSTANDARD: NONE
PROJECT: Construct a health clinic and Family Practice Center. (New Mission)
REQUIREMENT : This project is required to provide adequate outpatient

ambulatory health support for the 10th Special Forces and Army Medical
Department (AMEDD) for active duty personnel and their dependents relocating
to Fort Carson as part of the Base Realignment and Closure 1991 (BRAC-91)
initiative. Increases of approximately 1,031 troops from the 10th Special
Forces Group and 1,546 family members are projected by 1995. The projected
workload generated as a result of BRAC 91 exceeds the capacity of the existing
medical facilities and staff at Fort Carson. In order to satisfy the BRAC 91
requirements without degrading direct access to health care by eligible

PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO
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1.COMPONENT ‘ 2.DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 13 SEP 1994

3.INSTALLATION AND LOCATION

Fort Carson, Colorado

4.PROJECT TITLE 5.PROJECT NUMBER

Prime Care Clinic 38437

REQUIREMENT: (CONTINUED)

beneficiaries, the only alternative is to provide new construction in the form
of a health clinic. This facility will have sufficient staff and equipment to
independently support a large number of sick call patients without having to
refer them to the main hospital for ancillary services. To accomplish this
goal while providing efficient and quality care for active duty and their
family members, the new clinic will provide lab, pharmacy, radiology, physical
therapy and optometry services.

CURRENT SITUATION: The present medical workload exceeds the designed
capacity of Evans Army Hospital and outlying Troop Medical Clinic (TMC) and
therefore, the existing medical facilities at Fort Carson cannot support the
increase of troops and family members generated by the congressiocnally
mandated BRAC 91 initiatives. There are no existing buildings or staff that
can be utilized to support the increased patient load of this new medical
mission.

IMPACT IF NOT PROVIDED: If this project is not provided, the existing
hospital and clinics will be overwhelmed with the additional workload
resulting from the increased beneficiary population, which will d&iminish the
qualitv of cere for all patients. Active duty troops and their family members
will not receive necessary health care on a prompt and expedient basis due to
a lack of adequate facilities to diagnose and treat sickness and injuries.
Overcrowded and inefficient facilities degrade the capability of the health
care provider and compromise care to the soldier. Delays in treatment will
adversely affect troop morale, create dissatisfaction and ultimately detract
from the 2rmy's ability to effectively carry out it's mission. The goal of
enhancing the soldier and family member's quality of life through access to an
efficient health care system will not be realized.

ADDITIONAL: This project has been coordinated with the installation physical
security plan, and no physical security and/or combatting terrorism (CBT/T)
measures are required. This project complies with the scope and design
criteria of DOD 4270.1-M, "Construction Criteria," that were in effect 1
January 1987, as implemented by the Army's Architectural and Engineering
Instruction (AEI), "Design Criteria," dated 9 December 1991, with the 9 Dec 91
and all subsequent revisions included in the Design Criteria Information
System (DCIS).
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1.COMPONENT 2.DATE

FY 1996 MILITARY CONSTRUCTION PROJECT DATA

ARMY/BCA 13 SEP 1994

3.INSTALLATION AND LOCATION

Fort Carson, Colorado

4 .PROJECT TITLE 5.PROJECT NUMBER

38437

Prime Care Clinic

12. SUPPLEMENTAL DATA: )
B. Equipment associated with this project which will be provided from

other appropriations:

Fiscal Year

Equipment Procuring Appropriated Cost
Nomenclature Appropriation Or Requested ($000)
Medical Equipment OorPA 1995 787
TOTAL 787

FORM PREVIOUS EDITIONS MAY BE USED INTERNALLY E NO
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NE-TIME IMPLEM Tl
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales (-)
Budget Request

FUNDIN 1
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

E Al

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing
Construction
Operations
Operation and Maintenance
Military Personnel
Other
Civilian ES
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 91
FINANCIAL SUMMARY
ARMY/FORT ORD
(DOLLARS IN THOUSANDS)

TOTAL

FY 1992 FY 1993 EY 1994 EFY 1995 FY 1996 FY 1997 FY 92-97
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15,027
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o
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0

915
18,397
11,099
0

0
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0
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OO0 0000O0O0O0
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(644)
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0
22,616
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0
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6,844
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9,652
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41,200
0
0
(711)
0
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26,044
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0
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42,600
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42,600
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65,209
(22,683)
0

0

2,300

0
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9,322

9,322
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49,100
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9,322
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0
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0

(37,478)

0
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0
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156,615
40,526
0

0

0
197,931

0
197,931

0

125

0

125

0
10,267
0
14,781

25,173

o000

168,900
0
()}

(793)
0

168,900

0

915

0

915
156,615
(118,107)
0

0

14,781

0

54,204
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/California and Washington/Fort Ord

Closure Package: Close Fort Ord. Relocate the 1st Brigade, 7th Infantry Division
(Light) to Fort Lewis, WA and deactivate the remainder of the division. Retain
facilities to support a reserve center and the Defense Language Institute.

Costs:

Military Construction: None

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes the cost of furnishings, alarm systems,
information systems, and maintenance of barracks and administrative facilities.
Includes transportation of unit equipment, engineering to segregate utility systems,
and inactivation costs for facilities. The PCS cost for approximately 316 civilians
and severance pay for 793 civilian employees,

Military Personnel: None.
Procurement Items: Equipment purchases in support of MILCON.
Revenues from Land Sales: None.
Savings:
Military Construction: None.
Family Housing Construction: None.
Family Housing Qperations: None.
Operation and Maintenance: Savings represent Base Operations recurring costs as

a result of reducing Fort Ord from a Division Post to an enclave supporting the
reserves in the Fort Ord area and the Presidio of Monterey.

Military Personnel: None.
Other: None.

Exhibit BC-04
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BASE REALIGNMENT AND CLOSURE
PAGE DESCRIPTION
(Continued)

Environmental: The Remedial Investigation for Fort Ord is being conducted in
response to the installations listing on the National Priorities List. Among
concerns investigated are training ranges, motor pools, former sewage treatment
plants, landfills, and pesticide storage. While more aggressive schedules for the
completion of environmental work have been proposed, the only binding schedule with
the EPA and State regulatory agencies is contained in the Federal Facilities
Agreement (FFA). Under the proposed BRAC schedule, remedial actions would be
completed by August 1998. The FFA schedule for environmental work is as follows:

Description of ion Completion Date
Fort Ord:

Disposal/Reuse

Environmental Impact Statement

Record of Decision December 1993
Remedial Investigation/Feasibility Study March 1996
Remedial Action Plan October 1996
Remedial Action August 1998
Statement of Condition October 1998

Fort Lewis:
Environmental Assessment )
Finding of No Significant Impact September 1992

Exhibit BC-04C
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BASE REALIGNMENT AND COLSURE 91
FINANCIAL SUMMAARY
ARMY/FORT POLK
(DOLLARS IN THOUSANDS)

TOTAL
EY 1992 EY 1993 FY 1994 FY 1995 FY 1996 FY 1997 FY 92-97
ONE-TIME IMPLEMENTATION COSTS:

Military Construction 0 18,100 78,500 0 0 0 96,600
Family Housing 0 259 0 0 0 0 259
Construction 0 0 0 0 0 0 0
Operations 0 259 0 0 0 0 259
Environment 0 0 0 0 0 0 0
Operations and Maintenance 0 21,692 2,507 0 0 0 24,199
Military Personnel 0 0 0 0 0 0 0
Other 0 9,090 3,470 0 0 0 12,560
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 0 49,141 84,477 0 0 0 133,618
Revenues From Land Sales (-) 0 0 0 0 0 0 0
Budget Request 0 49,141 84,477 0 0 0 133,618
FEUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operations and Maintenance 1,534 2,243 454 0 0 0 4,231
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 25 . Lk 0 0 0 0 36
TOTAL OUTSIDE THE ACCOUNT 1,559 2,254 454 0 0 0 4,267
SAVINGS: .
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operations and Maintenance 0 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 0 0 0 (1]
NET IMPLEMENTATION COSTS
Military Construction 0 18,100 78,500 0 0 0 96,600
Family Housing 0 259 0 0 0 0 259
Construction 0 0 0 0 0 0 0
Operations 0 259 ] 0 0 0 259
Environment 0 0 0 0 0 0 0
Operations and Maintenance 1,534 23,935 2,961 0 0 0 28,430
Military Personnel 0 0 0 0 0 0 0
Other 0 9,090 3,470 0 0 0 12,560
Homeowners Assistance Program 25 " 0 0 0 0 36
Revenues From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 1,559 51,395 84,931 0 0 0 137,885
LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Packagg: " Army/Louisiana, Texas, Arkansas, and Washington/Fort Polk

Realignment Package: Realign:

0 The 5th Infantry Division (M) realigned from Fort Hood, TX, to Fort Polk, 1A
and was redesignated the 2nd Armored Division.

o The Joint Readiness Training Center (JRTC) from Fort Chaffee, AR, to Fort
Polk, LA.

o The 2nd Armored Cavalry Regiment from Fort Lewis, WA, to Fort Polk, LA.
Costs:

Military Construction:

Amount
ion/Proj Titl Fiscal Year in 00
Fort Polk, LA/Exercise Control

Center 93 4,550

Fort Polk, LA/Applied Instruction
Building 93 1,750
Fort Polk, LA/Airfield Training Area 93 4,000
Fort Polk, LA/Training Road 93 5,600
Fort Polk, LA/Parachute Drying Tower 93 2,200
Subtotal for FY 93 18,100
Fort Polk, LA/Training Compiéx 94 13,200
Fort Polk, LA/Live Fire Complex 94 10,400
Fort Hood, TX/Vehicle Maintenance Complex 94 54,900
Subtotal for FY 94 : 78,500
TOTAL PROGRAM FOR FY 1992-1997 96,600

Conjunctively-Funded Construction: None.
Family Housing Construction: None
Family Housing Operations: None.

Operation and Maintenance: Includes cost of moving the 2d ACR equipment from
Fort Lewis to Fort Polk. 1Includes convoy costs for wheeled vehicles and rail costs

for track vehicles of the 2AD moving from Fort Polk to Fort Hood. Includes the cost
of moving personnel and equipment of the JRTC from Fort Chaffee to Fort Polk. The
costs of deinstallation, reinstallation, and transportation of furniture and
equipment are included.

Military Personnel: None.

Procuremen ms: Includes purchase of installed equipment for MILCON projects
and IMA equipment.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

(Continued)
Revenues from lLand Sales: None.
Savings:
Military Construction: None.

Family Housing Construction: None.
Family Housing Operations: None.

Operation and Maintenance: No savings are estimated due to the offset of an
additional brigade at Fort Hood and the equivalent military manpower loss at Fort

Polk.

Military Personnel: None.

Other: None.
Environmental:
Description of Action Completion Date

Fort Hood, TX
Environmental Impact Statement

Record of Decision July 1992
Fort Polk, LA

Environmental Assessment

Finding of No Significant Impact August 1992

42

Exhibit BC-04C




FINANCIAL SUMMARY
ARMY/ FORT BENJAMIN HARRISON
(DOLLARS IN THOUSANDS)
EY 1992 FY 1993 FEY 1994 FY 1995 FY 1996

ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 41,200 3,650 15,000 15,800
Family Housing 0 0 0 0 0

Construction 0 0 0 0 0

Operations 0 0 0 0 0
Environment 1,329 2,792 3,726 3,613 3,692
Operation and Maintenance 0 10,066 8,173 14,759 50,549
Military Personnel 0 0 0 0 0
Other 0 2,241 4,580 313 8,826
Homeowners Assistance Program 0 0 0 0 0
TOTAL ONE-TIME COSTS 1,329 56,299 20,129 33,685 78,867
Revenues From Land Sales (-) 0 0 0 0 0
Budget Request 1,329 56,299 20,129 33,685 78,867

N 1D!

Military Construction 0 0 0 0 0
Family Housing 0 0 0 0 0

Construction 0 0 0 0 0

Operations 0 0 0 0 0
Environmental 0 0 0 0 0
Operations and Maintenance 0 0 0 0 0
Other 0 0 0 0 0
Homeowners Assistance Program 1 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 1 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0
Family Housing 0 0 0 0 0

Construction 0 0 0 0 0

Operations 0 0 0 0 0
Operations and Maintenance 0 0 373 3,032 7,345
Military Personnel 0 0 0 0 0
Other 0 0 0 0 0
Civilian ES 0 0 0 0 (123)
Military ES 0 0 0 0 0
TOTAL SAVINGS 0 0 373 3,032 7,345
NET IMPLEMENTATION COSTS:
Military Construction 0 41,200 3,650 15,000 15,800
Family Housing 0 0 0 0 0

Construction 0 0 0 0 0

Operations 0 0 0 0 0
Environment 1,329 2,792 3,726 3,613 3,692
Operations and Maintenance 0 10,066 7,800 11,727 43,204
Military Personnel 0 0 0 0 0
Other 0 2,241 4,580 313 8,826
Homeowners Assistance Progran 1 0 0 1] 0
Revenues From Land Sales 0 0 0 0 0
NET IMPLEMENTATION COSTS 1,330 56,299 19,756 30,653 71,522
LESS LAND REVENUES
14:56 1/18/95 43

BASE REALIGNMENT AND CLOSURE 91

TOTAL
EY 1997 FY 92-97
0 75,650
0 0
0 0
0 0
16,162 31,314
6,114 89,661
0 0
0 15,960
0 (i}
22,276 212,585
(50,000) (50,000)
(27,724) 162,585
0 0
0 0
o 0
0 0
0 0
0 0
0 0
0 1
0 1
0 0
2,080 2,080
0 0
2,080 2,080
23,191 33,941
0 0
0 0
(263) (263)
0 0
25,271 36,021
0 75,650
(2,080) (2,080)
0 0
(2,080) (2,080)
16,162 31,314
(17,077 55,720
0 0
0 15,960
0 1
(50,000) (50,000)
(52,995) 126,565
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Indiana, and South Carolina/Fort Benjamin Harrison

Closure Package: Close Fort Benjamin Harrison. Realign the Soldier Support Center
(U.5. Army Adjutant General, Finance, and Recruiting and Retention Schools) from
Fort Benjamin Harrison, IN, to Fort Jackson, SC, to initiate the Soldier Support
Institute. Relocate the Defense Information School (DINFOS) to Fort Meade, MD, as
part of the Armed Forces Information Service (AFIS) consolidation. The Enlisted
Records and Evaluation Center (EREC) will be merged with US Army Personnel Command
(PERSCOM) .

Costs:

Military Constr ion:

Amount
Location/Project Title Fiscal Year ($ in 000)
Fort Jackson, SC/General Instruction
Building 93 27,200
Fort Jackson, SC/Barracks 93 14,000
Subtotal for FY 93 41,200
Fort Benjamin Harrison, IN/Admin Facility 94 2,450
Fort Jackson, SC/Child Development Center 94 1,200
Subtotal for FY 94 3,650
Fort Meade, MD/Applied Instruction Bldg 95 15,000
Subtotal for FY 95 15,000
Fort Jackson, SC/Hosp Addition » 96 5,400
Fort Jackson, SC/BOQ : 96 10,400
Subtotal for FY 96 15,800
TOTAL PROGRAM FOR FY 1992-1997 75,650
Family Housing Construction: None
Conjunctively-Funded Construction:

Fiscal Tot Cost Conj Fund
Location/Project Title Year ($ in 000) ($ in 000) Source
Meade/Applied Inst Bldg 95 30,000
12,000 USAF FY94 BCA

3,000 Navy MCN

Family Housing Operations: None.
Operation and Maintenance: Includes civilian severance pay and civilian PCS

costs. Also included are historical, land and road/utility survey costs, as well as
costs to transfer utility control to appropriate local bodies. In addition, costs
cover the transfer of government property and the closing of all affected buildings
and facilities.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Military Personnel: None.

Procurement Ttems: Amount identified supports 50% of the DINFOS procurement
requirement. The remainder is conjunctively funded by the Air Force and Navy.

Revenues from Land Sales: The Army is proceeding with sale of the Harrison
Village Housing Area. The remainder of the excess property is likely to be
transferred to the local re-development authority under the economic development
transfer procedures.

Savings:
Military Construction: None.
Family Housing Construction: None
Family Housing Operations: Reduction in Family Houéing personnel.
Qperation and Maintenance: Base operations and Real Property Maintenance

reductions.
Military Personnel: None.

Other: None.

Environmental: The Fort Benjamin Harrison Enhanced Preliminary Assessment was
completed in February 1992 and recommended several sites for further investigation.
Among the concerns are maintenance facilities, pesticide use and storage, small arms
firing ranges, storage areas, incinerators, and former sewage treatment plants. The
schedule for environmental work is as follows:

Description of Action mpletion D
Fort Benjamin Harrison:

Disposal/Reuse

Environmental Impact Statement

Record of Decision December 1994
Remedial Investigation/ Feasibility study August 1995
Remedial Action Plan March 1996
Remedial Action June 1997
Statement of Condition August 1997

Fort Jackson:
Environmental Assessment
Finding of no Significant Impact October 1992
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FY 1996 FORM 1391'S

(MILITARY CONSTRUCTION PROJECT DATA)
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1.COMPONENT . 2.DATE
"FY 1996 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 13 SEP 1994
3.INSTALLATION AND LOCATION 4.PROJECT TITLE
Fort Jackson
South Carolina Hospital Addition/Clinic
5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
Auth 5,400
550 38310 APProP 5,400
9.COST ESTIMATES
ITEM U/M | QUANTITY NIt (g%gg)
PRIMARY FACILITY 4,249
Hospital Addition SF 29,507} 118.60 (3,500)
Hospital Renovation SF 5,800 60.00 (348)
EMCS Connection Ls - - (26)
Building Information Systems LS - - (375)
SUPPORTING FACILITIES 631
Electric Service LS - - (128)
Water, Sewer, Gas LS - - (60)
Paving, Walks, Curbs And Gutters LS - - (147)
Storm Drainage LS ~ - (52)
Site Imp( 143) Demo( ) LS - - (143)
Information Systems LS - - (39)
Others LS - - (62)
ESTIMATED CONTRACT COST ) 4,880
CONTINGENCY PERCENT (5.00%) 244
SUBTOTAL _ 5,124
SUPERVISION, INSPECTION & OVERHEAD (6.00%) 307
CATEGORY E EQUIPMENT (0}
TOTAL REQUEST 5,431
TOTAL REQUEST (ROUNDED) 5,400
INSTALLED EQUIPMENT-OTHER APPROPRIATIONS (2,572)
10.Description of Proposed Construction Construct an addition to and renovate the existing

Moncrief Army Hospital. Addition includes Family Practice, and Physical
Therapy. Alteration includes expansion of the hospital laboratory. Alterations
will include architectural partitions, rerouting of mechanical ductwork,
electrical utilities, communications networks, suspended ceiling grids, and
doors;- Connect to energy monitoring and control system (EMCS). Supporting
facilities for the hospital addition includes utilities; electric service,
exterior lighting and lightning protection; fire protection and alarm systems;
paving, walks, curbs and gutters; access roads and parking; fencing; storm
drainage; information systems; and site improvements. Access for the
handicapped will be provided. Heating and air conditioning (145 tomns) will be
provided~by a central energy plant. Provide comprehensive building and
furnishings related interior design services.

11. REQUIREMENT: 55,000 SF ADEQUATE: NONE SUBSTANDARD: 3,700 sr
PROJECT: Construct an addition and renovate existiug Moncrief Army Hospital.

(New Mission)

U
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1.COMPONENT 2.DATE

FY 1996 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 13 SEP 1994

3.INSTALLATION AND LOCATION

Fort Jackson, South Carolina

4 .PROJECT TITLE 5.PROJECT NUMBER

Hospital Addition/Clinic 38310

REQUIREMENT : This project is required to provide clinical space at the

Moncrief Army Hospital to provide medical support to personnel being relocated
as a result of the Congressionally mandated Base Realignment and Closure
(BRAC) 91 initiatives. Due to BRAC closure action of Hawley Army Hospital at
Fort Benjamin Harrison, medical assets will be redistributed throughout the
continental United States (CONUS) Army Medical Department (AMEDD) in order to
improve health care delivery at gaining BRAC installations. Due to lack of
adequate space, with its current plans and staff, the Moncrief Army Hospital
at Fort Jackson cannot support the additional staffing and the increased
workload. Unless the hospital is physically capable of supporting the
additional workload and medical personnel, the staff will be forced to share
clinical and administrative spaces in the existing facility. Inappropriate
spaces will be utilized to perform the mission and the overloaded conditions
will result in an overall reduction in the quality of health care. s a
result, patient waiting times will increase causing appointment delays. Access
to health care will be limited to specific categories of patients. The risk
for potentially compensable events or accidental medical misconduct could
increase. With these associated detractors, patients will view services as
inaccessible or inadegquate. The addition and coordinated alterations will
provide appropriate space for the following clinical services: Family
Practice, Physical Therapy, and Pathology. This project will provide an
adequate facilities infrastructure and achieve facilities discipline. In
addition, as a result of this construction, space within the existing facility
will be made available for the BRAC staffing increases.

CURRENT SITUATION: To support the BRAC related population increase, an

addition and renovation to the existing medical facility has been endorsed by
Headquarters US Army Health Services Command (HSC). Due to limitations in the
rilitary health care staff resources, much of the care required by uniformed
service beneficiaries was obtained from civilian providers in the Columbia,
South Carolina area. There is currently no adequate space available for the
additional medical staff who are being made available through BRAC 91
initiatives. .

IMPACT IF NOT PROVIDED: If this project is not provided, the existing

hospital clinics at Moncrief Army Hospital will become non-functional due to
the workload increase resulting from BRAC closures. The quality of health care
will diminish as a result of the increased overcrowding. The existing facility
cannot support the additional workload generated by such a population
increase.~Active duty troops and their dependents will not receive needed
health care on a prompt and appropriate basis due to lack of adequate
facilities to diagnose and treat sickness and injuries. Delays in being
treated will become a real and perceived barrier to health care access, and
long delays in being seen and treated will detract from the post's miscion.
The morale of the health care providers will suffer as a result of the
compromised ability to support the soldiers, and as a result of overcrowding,
will create an inefficient work environment. The goal of obtaining a high

DD FORM 1391c¢ PREVIOUS EDITIONS MAY BE USED INTERNALLY
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1.COMPONENT 2.DATE

FY 1996 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 13 SEP 1994

3.INSTALLATION AND LOCATION

Fort Jackson, South Carolina

4.PROJECT TITLE 5.PROJECT NUMBER

Hospital Addition/Clinic 38310

IMPACT IF NOT PROVIDED: (CONTINUED)

quality of life for the soldier, providing better business practice and
enhancing productivity will not be achieved.

ADDITIONAL: This project has been coordinated with the installation physical
security plan, and all required physical security and/or combatting terrorism
(CBT/T) measures are included. This project complies with the scope and design
criteria of DOD 4270.1-M, "Construction Criteria," that were in effect 1
January 1987, as implemented by the Army's Architectural and Engineering
Instructions (AEI), Medical Design Standards (MDS), "Design Criteria," dated 9
December 1991 and all subsequent revisions included in the Design Criteria
Information System (DCIS). The space requirements have been determined by the
Defense Medical Facilities Office (DMFO) at Health Affairs by applying DOD
approved Space Planning Criteria.

12. SUPPLEMENTAL DATA:

B. Equipment associated with this project which will be provided from
other appropriations:
Fiscal Year

Equipment Procuiing Appropriated Cost
Nomenclature Appropriation Or Requested ($000)
Furn/MED Eq . MEDCASE 1995 2,572
TOTAL 2,572
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1.COMPONENT
FY 1996

ARMY/BCA

MILITARY CONSTRUCTION PROJECT DATA

2.DATE

01 FEB 1995

3.INSTALLATION AND LOCATION

Fort Jackson
South Carolina

4 .PROJECT TITLE

Unaccompanied Officers Quarters

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
Ruth 10,400
724 38289 ApProp 10,400
9.COST ESTIMATES
U/M | QUANTITY ggég (gggg)

PRIMARY FACILITY 8,093

UOPH SF 98,922 79.64 (7,878)

EMCS Connection LS - — (67)

IDS Installation LS I - (8)

Building Information Systems LS - - (140)
SUPPORTING FACILITIES 1,277

Electric Service LS — - (100)

Water, Sewer, Gas LS - - (76)

Steam And/Or Chilled Water Distr LS - - (598)

Paving, Walks, Curbs And Gutters . LS - - (128)

Storm Drainage LS - - (46)

Site Imp( 97) Demo( 145) LS - - (242)

Information Systems LS - — (87)
ESTIMATED CONTRACT COST 9,370
CONTINGENCY PERCENT (5.00%) 469
SUBTOTAL _ 9,839
SUPERVISION, INSPECTION & OVERHEAD (6.00%) 590
TOTAL REQUEST 10,429
TOTAL REQUEST (ROUNDED) 10,400
INSTALLED EQUIPMENT-OTHER APPROPRIATIONS (21)

footprint.

10.Description of Proposed Construction

Construct a standard-design unaccompanied officers

personnel housing (UOPH). Project includes living/sleeping rooms, private
bath, walk-in closets, kitchen, multi-purpose activity room, storage areas,
and laundry area. Connect to energy monitoring and control system (EMCS).
Install an intrusion detection system (IDS). Supporting facilities include
utilities; electric service; exterior lighting and lightning protection; high
temperature water (HTW) lines; fire protection and alarm systems; paving,
walks, curbs and gutters; fencing; parking and access roads; storm drainage;
information systems; and site improvements. Access for the handicapped will be
provided. Heating and air conditioning (245 tons) will be provided by
connecting to existing plants. Demolish 13 buildings (46,796 SF) within the

11. REQUIREMENT:

(Current Mission)

523 PN ADEQUATE:

259 PN SUBSTANDARD:
PROJECT: Construct an unaccompanied Officers Personnel Housing Facility.

NONE

REQUIREMENT : This project is required to provide housing for officer basic
course students (01-03) on temporary duty attending the Adjutant General,
Finance, and Recruiting and Retention schools that are being relocated from

DD 1391

FORM
1 DEC 76

PREVIOUS EDITIONS MAY BE USED INTERNALLY

UNTIL EXHAUSTED

PAGE NO. 50




1.COMPONENT 2.DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 01 FEB 1995

3.INSTALLATION AND LOCATION

Fort Jackson, South Carolina

4.PROJECT TITLE 5.PROJECT NUMBER

Unaccompanied Officers Quarters 38289

REQUIREMENT: (CONTINUED)

Fort Benjamin Harrison to Fort Jackson as a result of Base Realignment and
Closure (BRAC) initiatives. Each living unit will consist of a living room,
bedroom, bathroom, kitchen, and closet. Additional areas needed for the
facility will consist of core area, multi-purpose activity area, mud rooms,
study rooms, linen storage, mechanical services, stair modules, bulk storage,
and elevators. - oo

CURRENT SITUATION: Officer and civilian students for the Adjutant General,

Finance, and Recruiting and Retention Schools are currently housed at Fort
Benjamin Harrison. Fort Jackson currently has adequate, permanent, on-post
assets for 159 unaccompanied officers with another 100 units of adequate
off-post assets.

IMPACT IF NOT PROVIDED: If this project is not provided, officer and

civilian students of the relocated schools will have to be housed off-post on
the local economy. Contract quarters will have to be negotiated. Further, the
operational necessity for officer "basic course" students to be housed on-post
will not be met. This necessity includes the requirement that easily
accessible library facilities be made available to students for studying
during non-duty hours. The conduct of organized physical training will also be
cumbersome if military personnel are housed off-post.

ADDITIONAL: This project has been coordinated with the installation physical
security plan, and all required»physical”security and/or combatting terrorism
(CBT/T) measures are included. This project complies with the scope and design
criteria of DOD 4270.1-M, "Construction Criteria," that were in effect 1
January 1987, as implemented by the Army's Architectural and Engineering
Instructions (AEI), "Design Criteria," dated 9 December 1991, with the 8 July
1992 and all subsequent revisions included in the Design Criteria Information
System (DCIS).

12. SUPPLEMENTAL DATA:

B. Equipment associated with this project which will be provided from

other appropriations:
Fiscal Year

Equipment Procuring Appropriated Cost
Nomenclature Appropriation Or Requested {$000)
IDS Equipment OPA 1995 15
Info Sys - ISC OPA 0000 6
TOTAL 21

PREVIOUS EDITIONS MAY BE USED INTERNALLY DD . TR 1391C
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BASE REALIGNMENT AND CLOSURE 91
FINANCIAL SUMMARY
ARMY/FORTCHAFFEE

(DOLLARS IN THOUSANDS)

TOTAL
FY1992 FY1993 FY1994 FY1995 FY1996 EY 1997 FY 92-97
NE-TIME IMPLEM TION :

Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operation and Maintenance 0 11,573 0 0 2,000 0 13,573
Military Personnel - PCS 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 0 11,573 0 0 2,000 0 13,573
Revenue From Land Sales (-) 0 0 0 0 0 0 0
Budget Request 0 11,573 0 0 2,000 0 13,573
I IDET NT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 7. 5 0 0 0 0 12
TOTAL OUTSIDE THE ACCOUNT 7 5 0 0 0 0 12
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 (1]
Operation and Maintenance 0 0 2,036 2,108 2,181 2,256 8,581
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 (70) (70) (70) (70) (70)
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS (1] 0 2,036 2,108 2,181 2,256 8,581
NET IMPLEM N
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operation and Maintenance 0 11,573 (2,036) (2,108) (181) (2,256) 4,992
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 7 5 0 0 0 0 12
Revenue From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 7 11,578 (2,036) (2,108) (181) (2,256) 5,004
LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE

Army/Location/Package:

Realignment Package:

PACKAGE DESCRIPTION

Army/Arkansas/Fort Chaffee

Realign Fort Chaffee to its semi-active status with an Active
Component garrison to be used in support of Reserve Component training.

Realign the

Joint Readiness Training Center to Fort Polk, LA.

Costs:

Military Construction: None

Conjunctively-Funded Construction:

None.

Family Housing Construction:
Family Housing Qperations:
Operation and Maintenance:

PCS, and overtime support in FY 93.

None
None.

Includes civilian personnel costs for severance pay,
In addition, figures provide for early

cancellation of two building contracts.

Military Personnel: None.
Procurement Items: None.

Revenues from ITand Sales:
Savings:

Military Construction:

Family Housing Construction:

Family Housing Operations:

Operation and Maintenance:
the JRTC at Fort Chaffee.

Military Personnel: None.

Other: None.
Environmental:

Description of Action

Fort Polk, LA

Environmental Assessment
Finding of No Significant Impac

None.

None.

None.
None.

Base Operations reductions as a result of the loss of

ompletion Da

t August 1992

Exhibit BC-04
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- PLEME| N

Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel - PCS

Other
Homeowners Assistance Program
T L - T.

Revenues From Land Sales (-)
Budget Request

IN D

Military Construction
Family Housing

Construction

Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing
Construction
Operations
Operation and Maintenance
Military Personnel
Other
Civilian ES
Military ES

TOTAL SAVINGS

MP N

Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenues From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 91
FINANCIAL SUMMARY
ARMY/FORT DIX
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(DOLLARS IN THOUSANDS)

EY 1992 FY 1993 FY 1994 FY 1995

o (=~ I — I — I — I - I - I - ] o o OO0 00O O0OO0COO©

[ — I - I -]

6,249

(165)

6,249

[ - ]

0
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0
0
()
0

(6,249)

TOTAL

FY 1996 FY 1997 FY 92-97
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0 7,200

0 0

0 0

0 0

0 1,649

0 8,488

0 0

0 578

0 0

0 17,915

0 0

0 17,915

0 0

0 0

0 0

0 0

0 0

0 14

0 0

0 0

0 14

0 0

0 0

0 0

0 0
6,681 25663
0 0

0 0
(165) (165)
0 0
6,681 25663
0 7,200

0 0

0 0

0 0

0 1,649
(6,681) (17,161)
0 0

0 578

0 0

0 0
(6,681)  (7,734)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/New Jersey/Fort Dix

Realignment Package: Realign Fort Dix, retaining an active component garrison to
support Active and Reserve Component (RC) training requirements.

Costs:

Military Construction: None

Amount
Location/Project Title Fiscal Year ($ in 000)
Fort Dix, NJ/Waste Water Treatment
Facility 92 7,200
Subtotal for FY 92 7,200
TOTAL PROGRAM FOR FY 1992-1997 7,200 1

Conjunctively-Funded Construction:

Fiscal Tot Cost Conj Fund
Location/Project Title Year (S in 000) ($ in 000) Source
Dix/Waste Water Tr Fac 92 52,000 22,500 MCAF
22,500 MCA

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, civilian severance, and

transportation of equipment costs. Provides for utility redistribution and internal
installation movement costs, which reflect both transport of excess equipment and
transfer of facilities to caretaker status.

Military Personnel: None.

Procurement Items: None.

Revenues from Land Sales: The anticipated revenue has been revised to zero based
on other claimants through the Federal screening process.

Savings:
Military Construction: None.

Family Housing Construction: None.

Family Housing QOperations: None.

Exhibit BC-04
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Operation and Mginténange: Base operations costs as a result of reducing Fort

Dix operations below that of BRAC I.

Military Personnel: None.

Environmental:
Description of Action Completion Date
Remedial Investigation/Feasibility Study January 1995

Exhibit BC-04C
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BASE REALIGNMENT AND CLOSURE 91

FINANCIAL SUMMARY
ARMY/FORT HUACHUCA
(DOLLARS IN THOUSANDS)
TOTAL
EY 1992 FY 1993 FY 1994 FEY 1995 FY 1996 FY 1997 _FY 92-97
E-TIME IMPLEMENTATION TS:
Military Construction 0 7,210 5,252 3,300 2,250 0 18,012
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operations and Maintenance 0 591 134 0 6,459 0 7,184
Military Personne! 0 0 0 0 0 0 0
Other 0 1,086 0 0 1,448 0 2,534
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 0 8,887 5,386 3,300 10,157 0 27,730
Revenues From Land Sales (-) 0 0 0 0 0 0 0
Budget Request 0 8,887 5,386 3,300 10,157 0 27,730
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Constructon 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operations and Maintenance 123 0 0 0 0 0 123
Other 221 0 0 0 0 0 221
Homeowners Assistance Program 0 . 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 344 0 0 0 0 0 344
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operations and Maintenance 0 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 0 7,210 5,252 3,300 2,250 0 18,012
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operations and Maintenance 123 591 134 0 6,459 0 7,307
Military Personnel 0 0 0 0 0 0 0
Other 221 1,086 0 0 1,448 0 2,755
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenues From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 344 8,887 5,386 3,300 10,157 0 28,074
LESS LAND REVENUES

57
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package:A Army/Arizona/Fort Huachuca 1
Realignment Package: Retain HQ, Information Systems Command (ISC) at Fort Huachuca.
Costs:

Military Construction: 1

Amount

Location/Project Title Fiscal Year (S in 000)

Fort Huachuca, AZ/General Purpose

Building 93 6,300

Fort Huachuca, AZ/Central Heat Plant 93 910

Subtotal for FY 93 7,210

Fort Huachuca, AZ/Utility Project 94 5,252

Subtotal for FY 94 5,252

Fort Huachuca, AZ/Roads 95 3,300

Subtotal for FY 95 3,300

Fort Huachuca, AZ/Hospital Alteration

for Dental Clinic 96 2,250
Subtotal for FY 96 ) 2,250

TOTAL PROGRAM FOR FY 1992-1997 18,012

Conjunctively-Funded Construction:
Fiscal Tot Cost Conj Fund

Location/Project Title Year ($ in 000) (S in 000} Source
Huachuca/Central Heat 93 3,260 2,350 BCA I

Family Housing Construction: None
Family Housing Operations: None.
Operation and Maintenance: Includes three site surveys, IMA (result of BRAC I

reversal), and a coordinated phasing of facility and engineer support. Furnishings
for barracks and other construction projects are provided. Cost figures also
include temporary hire for telephone and other information management installers.

Military Personnel: None.

Procurement JTtems: Installed equipment associated with MILCON.

Revenues from Land Sales: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Savings:
Military Construction: None.
Family Housing Construction: None.
Family Housing Operations: None.
Operation and Maintenance: None

Military Personnel: None.

Other: None.
Environmental:
Description of Action Completion Date

Fort Huachuca
Supplemental Environmental Impact Statement
Record of Decision October 1992

Exhibit BC-04C
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(MILITARY CONSTRUCTION PROJECT)

60




1.COMPONENT 2.DATE
' FY 1996 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 13 SEP 1994 |
3.INSTALLATION AND LOCATION 4 .PROJECT TITLE
Fort Huachuca
Arizona Family Practice Clinic
5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
Auth 2'250
510 38300 APETOP 2,250
9,COST BSTINATES
ITEM u/% | QUANTITY et (§900)

PRIMARY FACILITY 1,718

Family Practice Clinic SF 9,387 163.40 (1,534)

EMCS Installation LS - - (37)

Building Information Systaems Ls - - (147)
SUPPORTING FACILITIES 323

Elactric Service LS - - (45)

Water, Sewer, Gas Ls - - (58)

Paving, Walks, Curbs And Gutters LS - - (146)

Storm Dratnage LS - - (26)

Site Imp( 30) Demo{ ) LS - - (30)

Information Systems - is - - (18}
ESTIMATED CONTRACT COST . 2,041
CONTINGENCY PERCENT (5.008%) : 102
SUBTOTAL 2,143
SUPERVISION, INSPECTION & OVERNEAD (6.00%) 129
CATEGORY E EQUIPMENT N '}
TOTAL REQUEST 2,272
TOTAL REQUEST (ROUNDED) 2,250
INSTALLED EQUIPMENT-OTHER APPROPRIATIONS ‘ (51353
10.Descziption of Proposed Construotion Construct a Family Practice Clinic. Project

includes working space for the medical staff, Connect energy monitoring and
control system (EMCS). Install an intrusion detection systen (IDS). Supporting
facilities include utilities; electric service; sanitary sewer; paving, walks,
curbs and gutters; parking; access road; storm drainage; information systems;
apd site improvements. Acoess for the handicapped will be provided. Heating
and air conditioning (38 tons) will be provided by a gself-contained systaem.

11. REQUIREMENT; 241,169 SF ADEQUATE: 211,232 SF SUBSTANDARD: NONE
PROJECT: Construct a Family Practice Clinic. (New Mission)

REQUIREMENT , This facility will direotly support the active duty and
dependent population of the Information Systems Command (ISC) which was
retained at Fort Huachuca as a result of the Base Realignment and Closure 1991
(BRAC-91) initiatives. As & result of BRAC-91 (closure of Fort Devens), Fort
Huachuca is to keep the 747 ISC soldiers and their family members originally
slated to relocate to Fort Devens under BRAC I lagislation. The resulting
increase in patient workload ganerated by the reversal of BRAC I initilatives
will exceed the capacity of the medical facilities at the installation
existing currently, and proposed by BRAC I. BRAC I planning assumptions were

TORX PREVIOUS EDITIONS MAY BE USED INTERNALLY
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1.COHPONENT A 2.DaTE
' FY 1986 MILITARY CONSTRUCTION PROJECT DATA

ARMY /BCA 13 SEP 1994

3,INSTALLATION AND LOCATION

Fort Huachuca, Arizona

4.PROJECT TITLE 5.PROJECT NUMBER

Family Practice Clinic 38300

REQUIREMENT ¢ (CONTINUED)
based upon making use of the available capacity fread by the ISC move to Fort

Devens. The Defense Medical Facilities Office has developed the proposed scope
based upon anticipated workload, and resulting staffing, generated by the
supported population. The BRAC 91 Comstruction Reguirements report of the Army
Audit Agency Btataes: "Raequirements for 11,000 square feet of clinic space ware
supported. This was based on the additicnal workload represented by 747
goldiers realigning to Fort Huachuca."

CURRENT SITUATION: The -Fort Huachuca medical facilitles are currently housed
in a 25-year-cld hospital and a variety of substandard trailers and World War
II wood structures. Tha capacity of the exlsting faecilities have already been
exceeded laading to such drastic measures as putting four phyeicians in a
single office remote from thair work place in order to free up examinations
rooms. BRAC I related construction will only provide additional space in
support of BRAC I population increases, but will not mitigata the current
ovarcrowded conditicns. BRAC I planning assumptions were based upon making use
of the available capacity freed by the ISC move to Fort Devens. Therefore,
upon completicn of this BRAC I construction, there will still be insufficient
cpace on the installation for the 38 medical peraconnel which (3 MC, 3 AN, 2
MS, 14 enlisted, 16 olvilian) have baen identified by Health Services Command
as direct health care support providers for ISC., The existing facility cannot
support tha additional personnel, nor additional workload generated by such a
staffing increase.

IMPACT IF NOT PROVIDED: If this project is not provided, the existing
madical facilities will become increasingly overwhelmed by the workload
resulting from the active duty and eligible population increase created by
BRAC 91 decisions. The quality of medical ocare will diminish as a rasult of
the increased workload in a substandard and inefficient environment. The
morale of the health care providers will suffer as a result of the compromise
in their ability to support the soldiers, Active duty troops and their family
membars will not receive needed medical care on a prompt and appropriate basis
due to a lack of adequate facilities to diagnose and treat sickness and
injury. Delays in being treated will become a real and perceived barrier to
health care access and thus datract from the installation's and Army's
mission.

ADDITIONAL: This project has been coordinated with the installation physical
security plan, and all required physical security and/or combatting terrorism
(CBT/T) measuras are included. This project complies with the scope and design
ocriteria of DOD 4270.1-M, "Construction Criteria," that were in effect 1

January 1987, as implemented by the Army's Architectural and Engineering
Instructions (AEI), "Design Criteria,” dated 9 December 1991, with the 8 July

1992 and all subsequant revisions included in the Design Criteria Information
System (DCIS).

ro PREVIOUS EDITIOBNS MAY BE USED INTERNALLY - .
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1.COMPONENT _ 2.DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 13 SEP 1994
3.INSTALLATION AND LOCATION
Fort Huachuca, Arizona
4.PROJECT TITLE 5.PROJECT NUMBER
Family Practice Clinic 38300
12, SUPPLEMENTAL DATA:
B. Equipment associated with this project which will be provided from
other appropriations:
Fiscal Year
Equipment Procuring : Appropriated Cost
Nomenclature Appropriation Or Requested ($000)
Furn & Egpt OPA 1995 421
EMCS (FID) - OPA 1995 37
IDS Equipment OPA 1995 37
Info Sys - ISC OPA 0000 8
Info Sys — PROP OPA 0000 12
TOTAL 515
FORM PREVIOUS EDITIONS MAY BE USED INTERNALLY
DD, pee'ys 1391C UNTIL EXHAUSTED PAGE NO. ¢




NE- IMP| ENT. N TS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales (-)
Budget Request

DIN 1 NT:

Military Construction
Family Housing

Construction

Operations
Environmenta!
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing
Construction
Operations
Operation and Maintenance
Military Personnel
Other
Civilian ES
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 91

FINANCIAL SUMMARY
ARMY/FORT BELVOIR
(DOLLARS IN THOUSANDS)

TOTAL
FY 1992 FY 1993 FY 1994 FY 1995 FY 1996 FY 1997 FY 92-97
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 520 0 0 0 0 520

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 520 0 0 0 0 520

0 0 0 0 0 0 0

0 520 0 0 0 0 520

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
1,726 0 0 0 ] 0 1,726
478 0 0 0 0 0 478
0. 0 0 0 0 0 0
2,204 0 0 0 0 0 2,204
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
1,726 520 0 0 0 0 2,246
0 0 0 0 0 0 0
478 0 0 0 0 0 478
0 0 0 0 0 0 0

0 0 0 0 0 0 0
2,204 520 0 0 0 0 2,724
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: 'Army/Virginia/Fort Belvoir

Realignment Package: Relocate selected Information Systems Command elements from
Fort Belvoir, VA, to another location within the National Capital Region. The Ft
Belvoir ISC element moved into building 1464, at Ft Belvoir, in Dec 92.

Costs:

Military Construction: None

Conijunctively-Funded Construction: None.

Family Housing Construction: None
Family Housing Qperations: None.
Qperation and Maintenance: Includes equipment relocation, relocation of

installed IMA equipment, minor renovation, and telecommunications services. All of
the identified costs support the relocation of 273 personnel.

Military Personnel: None.
Pr rement Ttems: IMA equipment.
ven rom Lan les: None.
Savings:
Military Construction: None.
Family Housing Construction: None.
Family Housing Operations: None.

ration and Maintenance: None.

Military Personnel: None.

Other: None.
Environmental: A Record of Environmental Consideration was completed in April
1992.
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BASE REALIGNMENT AND CLOSURE 91

FINANCIAL SUMMARY
ARMY/TRI-SERVICE PROJECT RELIANCE
(DOLLARS IN THOUSANDS)
TOTAL
FY 1992 FY 1993 FY 1994 FY 1995 FY 1996 FEY 1997 FY 92-97
=Tl MPLEM N :
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operations and Maintenance 0 11,925 2,966 0 7,929 0 22,820
Military Personnel 0 0 0 0 0 0 0
Other 0 398 0 0 0 0 398
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 0 12,323 2,966 0 7,929 0 23,218
Revenues From Land Sales (-) 0 0 0 0 0 0 0
Budget Request 0 12,323 2,966 0 7,929 (1] 23,218
IDE
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 1]
Construction 0 0 0 0 0 0 0
Operaations 0 0 0 0 0 0 0
Environmental 0 0 0 0 1] 0 0
Operations and maintenance 1,970 3,917 0 0 0 0 5,887
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0. 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 1,970 3,917 0 0 0 (1] 5,887
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operations and Maintenance 2,000 5,000 5,000 5,000 5,000 5,000 27,000
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 ]
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 2,000 5,000 5,000 5,000 5,000 5,000 27,000
KP N

Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operations and Maintenance (30) 10,842 (2,034) (5,000) 2,929 (5,000) 1,707
Military Personnel 0 0 0 0 0 0 0
Other 0 398 0 0 0 0 398
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenues From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS (30) 11,240 (2,034) (5,000) 2,929 (5,000) 2,105

LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/California, Texas, Maryland, Ohio, Illinois, Alabama,
Massachusetts, and Washington, DC/Tri-Service Project Reliance Study

Realignment Package: Realignments associated with this package are:

0 Move trauma research to the U.S. Army Institute of Surgical Research, Fort Sam
Houston, TX. ’

O Move blood research and collocate with the Naval Medical Research Institute
(NMRI), Bethesda, MD. :

O Move laser bioeffects research and collocate with the U.S. Air Force School of
Aerospace Medicine (USAFSAM), Brooks Air Force Base, TX.

© Disestablish U.S. Army Biomedical Research Development Laboratory at Fort
Detrick, MD, and transfer medical material research to the U.S. Army Medical
Material and Development Activity at Fort Detrick and collocate environmental and
occupational toxicology research with the Armstrong Aerospace Medical Research
Laboratory (AAMRL) at Wright-Patterson Air Force Base, OH.

o Disestablish the U.S. Army Institute of Dental Research, Washington, DC, and
collocate combat dentistry research with the Naval Dental Research Institute at
Great Lakes Naval Base, IL.

© Move microwave bioeffects research from Walter Reed Army Institute of Research
(WRAIR), Washington, DC, and collocate with USAFSAM.

0 Move infectious disease fésearch from NMRI and collocate with WRAIR.

0 Move biodynamics research from U.S. Army Aeromedical Research Laboratory, Fort
Rucker, AL, and collocate with AAMRLﬁ

© Move heat physioclogy research from USAFSAM and collocate with U.S. Army
Research Institute of Environmental Medicine (USARIEM), Natick, MA.

Costs:

Military Construction: None

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Qperation and Maintenance: Includes civilian severance pay; civilian PCS; home
sale reimbursement for 105 civilian employees; travel to accommodate planning and
coordination of the realignments; equipment relocation; disassembly, packing,
transportation, reassembly, calibration and validation of laboratory equipment;
contractor planning costs; equipment purchases; building renovations at Ft
Detrick; contracting to continue critical research programs; and leasing of
temporary facilities.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

{Continued)
Militarv Personnel: None.
Procurement Ttems: Includes the purchase of specialized laboratory equipment

Revenues from Land Sales: None.
Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings were previously taken by one or more Defense
Management Review Decisions.

Military Personnel: None.
Other: None.
Environmental: The move to Great Lakes Naval Base will require an Environmental

Assessment. The remainder of the moves have completed Records of Environmental
Consideration.

Description of Action ) Completion Date

Great Lakes Naval Base
Finding of No significant Impact March 1994
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BASE REALIGNMENT AND CLOSURE 91
FINANCIAL SUMMARY
ARMY/U. S. ARMY RECRUITING COMMAND
(DOLLARS IN THOUSANDS)

FY1992 FY1993 FY1994 FY1995 FY1996 FY 1997 FY 92-97

- | Tl TS:
Military Construction 3,500 20,000 0 0 0
Family Housing 0 0 0 0 0
Construction 0 0 0 0 0
Operations 0 0 0 0 0
Environment 0 0 0 0 0
Operations and maintenance 0 5,063 0 0 0
Military Personnel 0 0 0 0 0
Other 0 3,283 530 0 0
Homeowners Assistance Program 0 0 0 0 0
TOTAL ONE-TIME COSTS 3,500 28,346 530 0 0
Revenues From Land Sales (-) 0 0 0 0 0
Budget Request 3,500 28,346 530 0 0
FUNDING QUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0
Family Housing 0 0 0 0 0
Construction 0 0 0 0 0
Operations 0 0 0 0 0
Environmental 0 0 0 0 0
Operations and Maintenance 8,789 0 0 0 0
Other 2,884 0 0 0 0
Homeowners Assistance Program 0. 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 11,673 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0
Family Housing 0 0 0 0 0
Construction 0 0 0 0 0
Operations 0 0 0 0 0
Operations and Maintenance 0 0 0 0 0
Military Personnel 0 0 0 0 0
Other 0 0 1] 0 0
Civilian ES 0 0 0 0 0
Military ES 0 0 0 0 0
TOTAL SAVINGS 0 0 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 3,500 20,000 0 0 0
Family Housing 0 0 0 0 0
Construction 0 0 0 0 0
Operations 0 0 0 0 0
Environment 0 0 0 0 0
Operations and Maintenance 8,789 5,063 0 0 0
Military Personnel 0 0 0 0 0
Other 2,884 3,283 530 0 0
Hoomeowners Assistance Program 0 0 0 0 0
Revenues From Land Sales (-) 0 0 0 0 0
NET IMPLEMENTATION COSTS 15,173 28,346 530 0 0
LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package:A Army/Kentucky, Indiana and Illinois/Fort Knox

Realignment Package: Relocate the U.S. Army Recruiting Command (USAREC) from Fort

Sheridan, IL, to Fort Knox, KY. Relocate ADP support to Fort Benjamin Harrison, IN.

Costs:

Military Construction:

Amount
Location/Project Title Fiscal Year S in 000}
Fort Knox, KY/Ren Temp Admin Fac 92 3,500
Subtotal for FY 92 3,500
Fort Knox, KY/Ren Perm Admin Fac 93 20,000
Subtotal for FY 93 20,000
TOTAL PROGRAM FOR FY 1992-1997 23,500

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes costs to provide continuous ADP support
throughout the move, encompassing lease of computer mainframe time, overtime, and
contracted personnel costs for a 3-month period. Movement costs include relocation
of 633 personnel positions from Fort Sheridan to Fort Knox, packing and shipping
costs for equipment and network, and conversion of quarters for facility use at Fort

Knox. Figures also provide for purchase of equipment, including technical control
equipment and telephones, at the new site

Military Personnel: None.

Procurement Ttems: Purchase of MILCON related IMA equipment.

Revenues from Land Sales: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
{Continued)

Savings:

ilitary Constr ion: None.

Family Housing Construction: None.

Family Housing Operations: None.

QOperation and Maintenance: Taken in BRAC I.
Military Personnel: None.

QOther: None.
Environmental: A Record of Environmental Consideration was completed in January
1992
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-

NE-TIM PLEMENTATION :

Military Construction
Family Housing
Construction
Operations
Environment
Operations and Maintenance
Military Personnel
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenues From Land Sales (-)
Budget Request

N IDE THE A :

Military Construction
Family Housing
Construction
Operations
Environmental
Operations and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing
Construction
Operations
Operations and Maintenance
Military Personnel
Other
Civilian ES
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operations and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenues From Land Sales

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

7:34 1/19/95

BASE REALIGNMENT AND CLOSURE 91
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FINANCIAL SUMMARY
ARMY/PROGRAM MANAGEMENT
(DOLLARS IN THOUSANDS)

TOTAL
FY 1992 _ FY 1993 _ FY 1994 _ FY1995 _ FY1996 _ FY1997 _FY 92-97
12,900 20,900 2,698 168 215 0 36,881
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

8 4628 9,844 72 30,315 24,656 69,523

50 14,298 7,860 3,595 18,701 2,254 46,758

0 0 0 0 0 0 0

0 0 0 0 2,578 0 2,578

0 0 0 0 0 0 0
12,958 39,826 20,402 3,835 51,809 26,910 155740
0 0 0 0 (79,300) 0 (79,300)
12,958 39,826 20,402 3835  (27,491) 26,910 76,440
7,477 0 0 0 0 0 7,477
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
16,997 2,463 10,574 0 0 0 30,034
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0

24,474 2,463 10,574 0 0 0 37,511
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 )

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
20,377 20,900 2,698 168 215 0 44,358
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

8 4628 9,844 72 30,315 24,656 69,523
17,07 16,761 18,434 3,595 18,701 2,254 76,792
0 0 0 0 0 0 0

0 0 0 0 2,578 0 2,578

0 0 0 0 0 0 0
0 0 0 0  (79,300) 0 (79,300)
37,432 42,280 30,976 3,835  (27,491) 26910 113,951
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BASE REALIGNMENT AND CLOSURE

PACKAGE DESCRIPTION

Army/Location/Package: Army/Various/Program Management

Package: Program management and planning and design costs

base realignment and closure actions.

Costs:

Military Construction:

associated with all Army

Amount

Location/Project Title Fiscal Year ($ in 000)

Planning and Design 92 12,900

Planning and Design 83 20,900

Planning and Design 94 2,698

Planning and Design 95 168

Planning and Design 96 215

TOTAL PROGRAM FOR FY 1992-1997 36,881

Conjunctively~Funded Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Environment: Funds required for the Agency for Toxic Substance and Disease
Registry and Defense and State Memoranda of Agreement.

QOperation and Maintenance: Funds required by HQ, U.S. Army Corps of Engineers to

manage real estate, construction, and Army Research Laboratory criteria design.
Funds required by U.S. Army Information Systems Command to manage information
management area actions. Funds required by the U.S. Army Environmental Command to

manage Environmental Restoration.

Militarv Personnel: None.

Procuremen ms: None.

Revenues from lL.and Sales: None.
Savings:

Military Construction: None

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: None.

"Military Personnel: None.

Qther: None.

Environmental: Not applicable.
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State

Arizona

Califeornia

Colorado

Maryland

Massachusetts

South Carolina

ARMY
DOD BASE CLOSURE ACCOUNT
'FY96/97 MILITARY CONSTRUCTION PROJECTS
(BRAC 91)

Installation
Project & PN

Ft Huachuca
Hosp/Dent Clinic
PN 38300

Sacramento AD
Reserve Ctr Renov
PN 45589

Ft Carson
Prime Care Clinic
PN 38437

Adelphi
Scale Model Facility
PN 27365

Ft. Devens
Ammo Supply Pt.
PN 41792

Ft. Jackson
Hosp Add/Clinic
PN 38310

Ft. Jackson

BOQ
PN 38289
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96

96

96

96

96

96

Amount

($000)
$2,250

$2,000

$4,300

$1,500

$2,750

$5,400

$10,400




